Grantee: Louisiana

Grant: B-06-DG-22-0002
October 1, 2019 thru December 31, 2019

Grant Number: Obligation Date: Award Date:
B-06-DG-22-0002 06/12/2007 06/07/2007

Grantee Name: Contract End Date: Review by HUD:
Louisiana Original - In Progress
Grant Award Amount: Grant Status: QPR Contact:
$4,200,000,000.00 Active No QPR Contact Found
LOCCS Authorized Amount: Estimated PI/RL Funds:

$4,200,000,000.00 $159,329,732.50

Total Budget:
$4,359,329,732.50

Disasters:

Declaration Number

FEMA-1603-LA
FEMA-1607-LA

Narratives
Disaster Damage:

Hurricanes Katrina and Rita's legacy to coastal Louisiana was an unprecedented wake of death, destruction and devastation. Taken together,
1,464 people lost their lives, more than 200,000 homes and 18,000 businesses were destroyed and billions of dollars in property was
impacted. Hurricane Katrina approached New Orleans and the Louisiana-Mississippi state border on August 29, 2005 at a Category 5 level,
and the fifth-strongest ever recorded hurricane. Before reaching land it was downgraded to a Category 3, but caused massive destruction and
severe damage up to 76 miles east of the storm's center. Orleans, Plaquemines, and St. Bernard Parishes suffered widespread flooding as a
result of storm surge overtopping or breaching area levees. Along the north shore of Lake Pontchartrain, up to six feet of water inundated the
cities of Mandeville and Slidell. The City of New Orleans was under a mandatory evacuation for more than a month. Less than a month later
on September 24, Hurricane Rita, the second strongest ever to enter the Gulf of Mexico came ashore, also as a Category 3, and flooded the
coastal areas of southwestern Louisiana in the area around Lake Charles, impacting nearly a half million households. Hurricane Katrina will
most likely be categorized as the third deadliest and the costliest storm in U. S. history. While hurricane Rita exacted a lower death toll, taken
together, these storms wrought catastrophic destruction on the Louisiana coastal areas, exacting an enormous toll on the material, financial
and emotional resources of hundred's of thousands of Louisianans.

While the impact was wide-spread and indiscriminate of income and social status, the impact of the hurricanes on the poor was particularly
devastating, especially in Orleans Parish where the U.S. Census in 2000 reports only a 46.5% homeownership rate (compared to 67.9% in the
State), a median household income of $27,133 (compared to $32,566 in the State), and a poverty rate of 27.9% (compared to a state rate of
19.6%). In contrast, while Calcasieu, Cameron, Plaquemines and St. Bernard Parishes sustained major damage, they had higher
homeownership rates (ranging between 71% and 85%), higher median incomes (ranging between $34,000 and $38,000) and lower poverty
rates (12% to 18%). The concentration and number or persons in extreme poverty neighborhoods exacerbated the negative impact on the
poor principally in New Orleans. According to the Brookings Institution (October 2005), one out of every four neighborhoods in the city of New
Orleans was classified as an "extreme-poverty" neighborhood, with at least 40% of its residents living below the federal poverty threshold.
These 47 neighborhoods were home to nearly 100,000 residents and had an average household income which lagged the City's by over
$17,000. The Congressional Research Service (CRS) calculates that the poverty rate in the flooded and damaged areas in the State of
Louisiana was 21.4%, confirming the widespread sentiment that high poverty neighborhoods were disproportionately flooded (CRS, November
4, 2005). The social impacts were also greater for those most vulnerable before the storms. These individuals were less connected to the
workforce, had educational disadvantages, were elderly or disabled, or were children. Nearly 90,000 persons aged 65 and older were likely
displaced by the storms, many of whom lived alone and had at least one disability. Displaced aged persons also were poor (anestimated15%)
and one quarter lacked vehicles. The child poverty rate in the areas affected by the hurricanes was over 30% (CRS, November 4, 2005). The
fragility of the most affected populations places a greater burden on the federal, state and local resources available for recovery efforts. The
poor standing of the impacted population before the hurricanes severely stretches Louisiana's state and local resources, making the need for
federal assistance even more critical.

Recovery Needs:

Coastal Louisiana struggles two years after the hurricanes. The population Orleans Parish which was 455,000 in June 2005 had fallen to an
estimated 223,388 in March 2007. Plaquemines Parish has lost an estimated 16% of its population while St. Bernard went 65,000 people to
15,514, a 77% loss. [All figures used here are U. S. Census estimates.] By comparison, St. Tammany parish north of Lake Pontchartrain and
out of the direct path of the storms, gained 25,000 people. East Baton Rouge Parish had an influx of nearly 36,000 people. Louisiana citizens
were displaced all over the state and country with over 90,000 in Texas and significant numbers in Mississippi, Georgia and Florida. In total,
approximately 210,000 FEMA

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



applicants from Louisiana were at out-of-state mailing addresses. Job losses peaked at round 220,000 in October 2005. Currently there are
77,000 fewer people employed on the New Orleans MSA when compared to June 2005, despite increased demand for construction labor. In
respect to businesses damaged by the hurricanes, 62,000 of 81,000 have reopened since the hurricanes hit, a reduction of over 25%. The
gross state product declined nearly $7.4 billion dollars in the one year period of June 2005 to 2006. Only 18% of the public schools and 21% of
the child care centers in New Orleans have reopened, and three of ten New Orleans pre-storm hospitals have reopened. Sixty three (63) water
systems statewide were storm damaged to the point that they have been deactivated or closed altogether. In New Orleans only 60% of the
electric and 41% of the gas pre-storm customers were using these services. Bus rider ship was at 49% of the pre-storm level and 59% of the
daily air line seats in and out of the Louis Armstrong Airport were being filled. The famed New Orleans streets cars, known worldwide, were
not operational. Over 165,000 submitted applications for homeowner assistance to the Road Home program and nearly 40,000 have received
funding by the end of July 2007. Affordable housing in New Orleans is virtually non-existent with over 35 % of the City's rental units either
destroyed or severely damaged by Katrina. Four of the City's largest public housing complexes are scheduled to be demolished, rather than
being rebuilt or replaced, furthering hampering New Orleans residents ability to return. Debris left in the wake of the storm amounts to
staggering quantities: 22 million tons [or enough to fill the Superdome more than 13 times]; 350,000 flooded or abandoned vehicles; 60,000
damaged vessels; nearly 1.5 million units of white goods [refrigerators/freezers, washers/dryers, stoves, AC units, etc.] Estimates are available
for the City of New Orleans regarding the impact of Hurricane Katrina on housing occupied by low to moderate income residents which are
defined as those below 80% of the average median income (AMI). Those estimates produced by the Greater New Orleans Community
Development Center show that 65% of the owner occupied units that are damaged or destroyed belonged to low to moderate income families.
Low to moderate income families rented 89% of the rental units that were damaged or destroyed. An estimated total of 119,770 owner
occupied and rental units serving the low to moderate income population, or 88.7%, were damaged or destroyed. Not only did the hurricanes
greatly affect the availability of housing, it also affected the capacity of the non-profit infrastructure as well as the private home building
industry to address the needs arising from this crisis. Prior to the storms of 2005, the non-profit sector accounted for 5.6% of the State's total
workforce, a substantial force on the State's economy. A large percent of those jobs fell within the State’s metropolitan statistical areas, and
55% of all non-profit jobs are in the health care industry. The fact that 70% of these jobs were located in the parishes most devastated by the
hurricanes call into question the state’s capacity to offer critical services

Public Comment:

Overall This Report Period To Date

Total Projected Budget from All Sources N/A $5,411,569,632.56

Total Budget $2,820,033.95 $4,347,834,411.71

Total Obligated $4,581,051.96 $4,299,684,130.70

Total Funds Drawdown $6,003,155.06 $4,234,279,492.55
Program Funds Drawdown $2,383,019.20 $4,127,796,185.80
Program Income Drawdown $3,620,135.86 $106,483,306.75

Program Income Received $0.00 $161,251,404.18

Total Funds Expended $8,390,192.64 $4,233,429,021.93

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Progress Toward Required Numeric Targets

Requirement Target Actual
Overall Benefit Percentage (Projected) 62.90%
Overall Benefit Percentage (Actual) 63.34%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $653,899,459.88 $0.00
Limit on Admin/Planning $871,865,946.50 $64,207,426.22
Limit on Admin $217,966,486.63 $57,153,055.32
Most Impacted and Distressed Threshold (Projected) $0.00 $0.00
2
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Overall Progress Narrative:

During the 2019 Q4, a total of $4.3M in disaster recovery CDBG grant funds were expended on the Housing,
Infrastructure, Economic Development, Planning and Technical Assistance Programs designed to assist
Louisianans in the recovery from Hurricanes Katrina and Rita. Approximately 23% of the total went to state
administrative costs for 2019 Q4. However, overall administration costs remain well below 2% (at 1.09%). The
current state administrative cost is higher than in previous years due to the increase in monitoring and compliance
activities, as well as project closeout costs as these activities wind down. Details on project costs, beneficiary data,
and performance measures can be found within this document.

Project Summary

Project #, Project Title This Report To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
0001, Acadia Parish Revitalization $0.00 $0.00 $0.00
0002, Housing for Renters - Multi-family $5,652.00 $587,973,828.61 $566,664,901.00
00026, Recovery Workforce Training Program $0.00 $11,325,934.00 $11,325,933.88
0002P, Allen Parish Revitalization-Parish $0.00 $53,261.00 $0.00
0002S, Allen Parish Revitalization-State $0.00 $27,837.50 $0.00
0003, Housing for Renters - Single Family $306,944.58 $420,020,312.12 $415,297,733.05
0004, First Time Homebuyer $0.00 $4,620,918.39 $2,551,515.38
0006, Non-Profit Rebuilding $126,076.63 $6,000,000.00 $5,565,085.44
0006P, Beauregard Parish Revitalization-Parish $0.00 $65,008.33 $0.00
0006S, Beauregard Parish Revitalization-State $0.00 $0.00 $0.00
0010P, Calcasieu Parish Revitalization-Parish $0.00 $939,144.12 $0.00
0010S, Calcasieu Parish Revitalization-State $0.00 $1,087.23 $0.00
0012P, Cameron Parish Revitalization-Parish $0.00 $12,750.00 $0.00
0012S, Cameron Parish Revitalization-State $0.00 $0.00 $0.00
0017, East Baton Rouge Parish Revitalization $0.00 $0.00 $0.00
0019, East Feliciana Parish Revitalization-Parish $0.00 $0.00 $0.00
0021, Infrastructure - Long Term Community Recovery $134,609.64 $111,705,059.00 $98,114,059.08
0022, Infrastructure - Local Government $290,875.02 $33,837,759.73 $33,324,128.41
0023P, Iberia Parish Revitalization-Parish $0.00 $168,183.59 $0.00
0023S, Iberia Parish Revitalization-State $0.00 $2,500.00 $0.00
0024, Iberville Parish Revitalization $0.00 $0.00 $0.00
0026P, Jefferson Parish Revitalization-Parish $0.00 $482,058.50 $0.00
0026S, Jefferson Parish Revitalization-State $0.00 $4,011,488.12 $0.00
0027, Jefferson Davis Parish Revitalization $0.00 $110,235.32 $0.00
0028, Lafayette Parish Revitalization $0.00 $379,524.25 $0.00
0029P, Lafourche Parish Revitalization-Parish $0.00 $0.00 $0.00
0029S, Lafourche Parish Revitalization-State $0.00 $0.00 $0.00
0032P, Livingston Parish Revitalization-Parish $0.00 $0.00 $0.00
00328, Livingston Parish Revitalization-State $0.00 $0.00 $0.00
0036P, Orleans Parish Revitalization-Parish $0.00 $56,799,509.62 $0.00
0036S, Orleans Parish Revitalization-State $0.00 $23,959,220.34 $0.00
0038P, Plaguemines Parish Revitalization-Parish $0.00 $0.00 $0.00
0038S, Plagquemines Parish Revitalization-State $0.00 $1,076,011.26 $0.00
0040, Public Services $528,579.71 $26,104,706.77 $21,148,718.40
0044P, St. Bernard Parish Revitalization - Parish $0.00 $5,328,000.00 $0.00
0044S, St. Bernard Parish Revitalization - State $0.00 $3,534,615.65 $0.00
0045, St. Charles Parish Revitalization $0.00 $41,530.00 $0.00
0046, St. Helena Parish Revitalization $0.00 $0.00 $0.00
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0049, St. Landry Parish Revitalization

0050, St. Martin Parish Revitalization

0051, St. Mary Parish Revitalization

0052P, St. Tammany Parish Revitalization-Parish
0052S, St. Tammany Parish Revitalization-State
0053, Tangipahoa Parish Revitalization

0055P, Terrebonne Parish Revitalization-Parish
0055S, Terrebonne Parish Revitalization-State
0057P, Vermilion Parish Revitalization-Parish
0057S, Vermilion Parish Revitalization-State
0058P, Vernon Parish Revitalization-Parish
0058S, Vernon Parish Revitalization-State
0059P, Washington Parish Revitalization - Parish
0059S, Washington Parish Revitalization - State
0065, Homeowner Programs

0066, Piggyback PIA

0088, Road Home Insurance Litigation PIA
0099, Administrative Costs

3053, LA SAFE

9999, Restricted Balance

BCKT, Bucket Project

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$990,281.62
$0.00
$0.00
$0.00

$145.24

$0.00

$0.00
$1,941,263.40
$12,636.19
$0.00
$153,244.39
$0.00
$268,350.00
$1,646.78
$0.00

$0.00

$0.00

$0.00
$2,956,367,110.00
$40,493,000.18
$16,865,382.00
$42,831,369.35
$974,438.15
$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00
$2,956,010,741.92
$2,314,660.00
$0.00
$15,478,709.24
$0.00

$0.00

$0.00
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Activities

Project #/ 0002 / Housing for Renters - Multi-family

Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

0002

Projected Start Date:
12/26/2007

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
750 Jeff Davis, LLC

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

H2XC-09 - Piggyback - Jefferson Davis Apts.

Jefferson Davis

Activity Status:

Under Way

Project Title:

Housing for Renters - Multi-family
Projected End Date:

12/26/2037

Completed Activity Actual End Date:

Responsible Organization:
750 Jeff Davis, LLC

Oct 1 thru Dec 31, 2019 To Date

N/A $1,338,576.00
$0.00 $1,338,576.00
$0.00 $1,338,576.00
$5,652.00 $250,876.00
$5,652.00 $250,876.00
$0.00 $0.00

$0.00 $545,875.83
$5,652.00 $250,876.00
$5,652.00 $250,876.00
$0.00 $0.00

$0.00 $0.00

The OCD closed the thirteenth Piggyback deal, Jefferson Davis Apartments, on December 26th, 2007. This 100% affordable
development is located in New Orleans and accounts for $1,338,567 in CDBG funding. It is new construction and located on
South Jefferson Davis Parkway. Jefferson Davis will develop 72 units. OCD will be funding PBRA only. A Grand Opening

ceremony was held March 10, 2009. The project is now know as The Meridian.

Location Description:

750 S. Jefferson Davis Parkway, New Orleans, LA

Activity Progress Narrative:

Community Development Systems
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Expenditures this quarter were for rental assistance paments for five renters - Meridian PBRA Project (3 months) Jeff Davis.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
11

Cumulative Actual Total / Expected
Total
72172

7272

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
15/16 57/56 7272 100.00
15/16 57/56 7272 100.00

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

0002

Projected Start Date:
01/01/2015

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

H2XC-32 - Piggyback-Lafitte Bell School/Art Space

Lafitte Bell School/Artspace

Baldwin Title Company of LA LLC/Artspace

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

Activity Status:

Under Way

Project Title:

Housing for Renters - Multi-family
Projected End Date:

01/01/2050

Completed Activity Actual End Date:

Responsible Organization:
Baldwin Title Company of LA LLC/Artspace

Oct 1 thru Dec 31, 2019 To Date

N/A $2,388,292.00
$0.00 $2,388,292.00
$0.00 $2,388,292.00
$0.00 $2,388,292.00
$0.00 $2,388,292.00
$0.00 $0.00

$0.00 $0.00

$0.00 $2,388,292.00
$0.00 $2,388,292.00
$0.00 $0.00

$0.00 $0.00

Program Income

LLC/Artspace Housing

Respo_nsn_ole Activity Type Project # Grantee Activity # Activity Title Account
Organization
. Piggyback - Lafitte
- PG13 - Piggyback-
Baldwin Title Company of LA  Affordable Rental 0066 Lafitte Bell School/Art Bell School/Artspace Piggyback PIA

Space (PG13)

Association Description:

The activities above fund the same project through program income (Artspace PG13), and program funds (Lafitte

Bell School).

Activity Description:

Artspace Bellschool is a 79 unit 100% affordable rehab housing project in New Orleans. This activity funds 47 of those units. It
is the last phase of the Lafitte Housing Redevelopment. The project is funded in part with $3,711,649 in Katrina/Rita CDBG
and Piggyback Program Income - $2,388,292 Program Funds (Lafitte Bell School), $1,323,357 PI (Artspace PG13). The OCD
gap loan is scheduled to close in June 2016. Estimated completion date is fall 2017.

Location Description:

fllh.
Il
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Orleans Parish

Activity Progress Narrative:

There were no expenditures in this quarter. This activity is maxed out on funding.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/47
# of Multifamily Units 0 0/47

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/47 0/47 0
# Renter Households 0 0 0 0/0 0/47 0/47 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

0002

Projected Start Date:
05/30/2006

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Levy Gardens Partners 2007, LP

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

H2XC-36 - Piggyback - Levy Gardens

Levy Gardens

Activity Status:
Under Way
Project Title:

Housing for Renters - Multi-family
Projected End Date:

05/30/2045

Completed Activity Actual End Date:

Responsible Organization:
Levy Gardens Partners 2007, LP

Oct 1 thru Dec 31, 2019 To Date

N/A $2,654,585.78
$0.00 $2,654,585.78
$0.00 $2,654,585.78
$0.00 $2,654,585.78
$0.00 $2,654,585.78
$0.00 $0.00

$0.00 $0.00

$0.00 $2,654,585.78
$0.00 $2,654,585.78
$0.00 $0.00

$0.00 $0.00

The OCD closed the twenty-first Piggyback deal, Levy Gardens, on September 26th, 2008. This mixed-income development is
located in New Orleans and accounts for $11,614,548 in CDBG funding. It is new construction and located at the intersection

of Levy and Bullard Ave. Levy Gardens will develop 100 units.

Levy Gardens construction has stopped pending resolution of

lawsuit filed against the project and re-issuance of building permits by the City of New Orleans.
Project has been cancelled as city pulled building permits.

Location Description:

Orleans Parish

Activity Progress Narrative:

There were no expenditures in this quarter. This activity is maxed out on funding.

Accomplishments Performance Measures

This Report Period
Total

Cumulative Actual Total / Expected

Total
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# of Properties 0

This Report Period
Total
# of Housing Units 0

Beneficiaries Performance Measures
This Report Period

0/0

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod

# of Households 0 0 0 0/0 0/0 0/0 0
# Renter Households 0 0 0 0/0 0/0 0/0 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 00026 / Recovery Workforce Training Program
Grantee Activity Number: I2WF - SOWELA Regional Training Center
Activity Title: I2WF - SOWELA Regional Training Center
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
00026 Recovery Workforce Training Program
Projected Start Date: Projected End Date:
04/01/2013 06/30/2020
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
Urgent Need LCTCS Facilities Corporation
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $11,325,933.88
Total Budget $0.00 $11,325,933.88
Total Obligated $0.00 $11,325,933.88
Total Funds Drawdown $0.00 $11,325,933.88

Program Funds Drawdown $0.00 $11,325,933.88

Program Income Drawdown $0.00 $0.00
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Program Income Received
Total Funds Expended
LCTCS Facilities Corporation

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$0.00
$0.00

$0.00
$0.00

$0.00
$11,325,933.88
$11,325,933.88

$0.00
$0.00

Construction of a approximately 80,000 square foot regional training facility on approximately 12 acre parcel of land directly
across the street from the SOWELA campus. Training center will deliver high-quality non-credit and credit educational
programmimg geared to support the burgeoning petrochemical sector brought about as a result of abundant and affordable
natural gas throughout the United States. Training is needed as SASOL and siimilar industry is expanding in the Lake Charles
area. Additional funding for the Recovery Worforce Training Program is in the following disaster grants, activities, and the

following budget amounts:

« Katrina-Rita Grant 1:IRWF - SOWELA Regional Training Center (construction), $2,525,554.90
» Gustav-lke grant: 10DRLG2901 - SOWELA (environmental and construction), $4,848,511.00
» Gustav-lke grant: 10WBDI2901 - SOWELA Acquisition (survey, appraisal, property taxes, title), $16,982.92

» Gustav-lke grant: 10WBDI2902 - SOWELA URA (relocation), $1,283,017.00
The performance measure for this activity is measured in the IRWF activity.

Location Description:

3749 Senator J. Bennett Johnston Avenue, Lake Charles, LA 70605

Activity Progress Narrative:

There were no expenditures in this quarter. This activity is maxed out on funding.

Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
0/0

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 112204 69657 417641 43.54
LM19%: H 43.54
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Project #/ 0003 / Housing for Renters - Single Family

Grantee Activity Number: H2RP/H2PI - Small Rental
Activity Title: Small Rental (H2RP)/(H2PI)

Activitiy Category:
Affordable Rental Housing
Project Number:

0003

Projected Start Date:
05/30/2006

Benefit Type:
Direct Benefit (Households)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
ACS State and Local Solutions

American Office Machines, Inc.

Andrus Security Co #786

AT&T Computer Sciences Corporation

AT&T Global Network Services LLC AT&T Corp.
AT&T Mobility Il LLC DBA AT&T Mobility
Atlassian Pty Ltd.

Atmosphere Movers Inc.

Bayou Title Inc.

Beau Box Property Management LLC
Bellsouth Telecommunications Inc. DBA AT&T
Benjamin C. Foret

Blue Streak Technologies LLC

Brent A Rideau

Brookwood Properties LLC DBA The Storage Center

12

Activity Status:

Under Way

Project Title:

Housing for Renters - Single Family
Projected End Date:

04/30/2022

Completed Activity Actual End Date:

Responsible Organization:
CB&I GOVERNMENT SOLUTIONS INC (HMGP)

Oct 1 thru Dec 31, 2019 To Date

N/A $420,020,312.12
$0.00 $420,020,312.12
$0.00 $420,020,312.12
$306,944.58 $417,785,973.48
$306,944.58 $415,297,733.05
$0.00 $2,488,240.43
$0.00 $3,157,835.53
$306,944.58 $418,028,742.24
$0.00 $46,852,087.90
$0.00 $3,636.90

$0.00 $8,229.03

$0.00 $12.97

$0.00 $40.00

$0.00 $69,254.57
$0.00 $5,320.00

$0.00 $0.00

$0.00 $99,412,801.88
$0.00 $1,061.17

$0.00 $527.76

$0.00 $96.00

$0.00 $48,000.00
$0.00 $48.00

$0.00 $1,219.20
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Capital One Bank $0.00 ($586.50)

CB&l GOVERNMENT SOLUTIONS INC (HMGP) $0.00 $63,288,463.24
Central Parking System of Louisiana Inc. $0.00 $2,619.53
CGlI Technologies and Solutions $0.00 $17,532,346.99
Cintas Corporation #2 $0.00 $15,656.12
Citrix Systems Inc. and Subsidiaries $0.00 $37,673.90
Crockett's Security Guard Service, Inc. $0.00 $25,752.91
Dell Marketing LP State & Local Governments $0.00 $97,863.11
Don J. Wallace $0.00 $72.00
Dwayne Washington $0.00 $27.00
EAN Holdings, LLC DBA Enterprise Rent A Car $0.00 $294.12
Eddie Guidry $0.00 $1,160.60
Elijah Jenkins Jr. $0.00 $776.60
Embarcadero Technologies $0.00 $1,381.20
EMC Corporation $0.00 $177,838.09
Environ International Corp. $0.00 $1,323,113.40
Environmental Systems Research Institute Inc. $0.00 $5,120.46
FGS Building Venture LLC $0.00 $1,121,349.60
FIA Card Services NA DBA Bank of America $0.00 $104.43
First American Title Insurance Company of Louisiana $0.00 $176,110,134.42
GLD Il Investments LLC $0.00 $0.00
Global Data Systems Inc. $0.00 $31,662.74
HGI Catastrope Service, LLC $0.00 $0.00
Housing & Development Services, Inc. $0.00 $1,270,824.83
ICF International Emergency Management, LLC $0.00 $0.00
James E. Delatte Sr. $0.00 $1,286.20
James Green $0.00 $776.40
JAT Bureau of Protective Services & Management Inc. $0.00 $8,314.53
Jeffrey Ray Ponder $0.00 $1,862.40
Kade Babin $0.00 $335.40
Kevin Robinson $0.00 $990.00
LexisNexis Risk Data Management, Inc. $0.00 $353.50
Louisiana Dept of Justice Attorney General Office $0.00 $0.00
Louisiana Housing Corporation $137,229.02 $3,398,923.39
Louisiana Office of Technology Services $0.00 $1,982,372.33
Mark Roberts $0.00 $2,216.40
Materials Management Group, Inc. $0.00 $0.00
Metastorm Inc. $0.00 $19,303.56
MIE Properties - LA LLC $0.00 $443.04

13

(il Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Mythics, Inc. $0.00 $38,319.01

New Koosharem Corp Westaff $0.00 $0.00
O'neill J. Vappie llI $0.00 $2,966.40
Office Furniture World Inc. $0.00 $5,782.00
Office of Community Development (OCD), Disaster $169,715.56 $974,919.23
Office of Computing Services $0.00 $37,272.47
Office Telecommunications Mgmt $0.00 $243,236.91
Open Text, Inc. $0.00 $97,276.61
Proofpoint Inc. $0.00 $13,199.50
Providence Technical Services LLC $0.00 $1,363,427.04
Rachel Hurd $0.00 $36.00
Richard L. Decuir Jr. $0.00 $3,167.20
River Parish Security $0.00 $396.00
Secure Data Solutions Inc. $0.00 $5,283.26
SHI International Inc. $0.00 $547,462.29
Shred It Dallas-New Orleans $0.00 $67.50
Solarwinds Inc. Solarwinds Worldwide LLC $0.00 $558.40
Specialty Sales & Service Inc. DBA Absolute $0.00 $3,173.63
Stanley Convergent Security $0.00 $0.00
Stormsource LLC Storm Source Software $0.00 $3,674.00
Tejuanya R. Evans $0.00 $48.00
The Hon Company C/O Frost-Barber Inc. $0.00 $7,232.92
Troy Gibson $0.00 $1,971.20
University of New Orleans & Research Technology $0.00 $0.00
University of New Orleans Lakefront $0.00 $274,136.63
Venyu Solutions Inc. $0.00 $857,238.81
VM Ware Inc. $0.00 $8,304.01
W. W. Grainger $0.00 $251.52
Worley Catastrophe Response $0.00 $233,391.50
Xerox Corp. $0.00 $100,068.23
Xerox State & Local Solutions, Inc. $0.00 $321,271.15
Zoho Corp. $0.00 $13,352.00
Zoho Corporation $0.00 $8,097.50
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Before the disaster, a large portion of very low income working families resided in single-family homes, "doubles" and small,
multi-family buildings that were owned and operated by small-scale landlords. A sizeable number of these properties were
underinsured or uninsured and no longer available for occupancy. The State proposes to provide financial assistance to small
rental property owners through Action Plan 2 so that they may effectively return an estimated 10,206 affordable and ready to be
occupied units to the rental housing market.
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A portion of the funds ($40 million) is set aside as a pilot program to assist in the creation of homeownership opportunities for
renters and will be administered by the Louisiana Housing Finance Agency.

The primary purposes of this incentive program is to enable small-scale rental properties to return to the market while limiting
the amount of debt (and therefore debt service) required for the properties, so that the owners will be able to charge affordable
rents. The program will, on a competitive basis, offer incentives in the form of forgivable loans to qualified owners who agree to
offer apartments at affordable rents to be occupied by lower income households. Subsidies will be provided on a sliding scale,
with the minimum subsidy provided for units made available at affordable market rents to be occupied (rents affordable to
household with incomes at or below 80% of median) and maximum amount of subsidy going to units affordable to families with
incomes at or below 50% of AMI.

In addition to funding incentives for providing affordable units in small rental properties, the program will, where practical, make
funds available to improve building design and make properties less susceptible to damage from natural events. In general,
higher per unit amounts will be available to property owners who agree to offer lower rents to reflect the lower amount of rental
income these properties will receive. The assistance will be offered as deferred payment loans at zero percent interest, due
only upon resale of the property or failure to comply with the agreed-upon restrictions on rents and household incomes. The
program will, on a competitive basis, provide zero interest gap financing to restore units that are rented at affordable rates.
Higher funding amounts up to $100,000 per unit are available to qualified landlords who agree to offer lower rents, with the
maximum amount of subsidy going for larger rental units where rents are affordable for families with incomes at or below 50%
area median income.

Additional performance measures include: Total # units in the activity: proposed 10,206 # affordable units: proposed 7,655
Minimum # years that affordability restrictions apply: 10 # assisted units occupied by elderly households: proposed 850 # units
subsidized with project based rental assistance: proposed 340 # units made lead safe: proposed low-income 1531 proposed
mod-income 1021 # units meeting Sec. 504 accessibility standards: proposed 850 # people served below 30% of AMI: TBD
Expenditures on affordable rental housing under 2nd appropriation: TBD Expenditures in New Orleans Metro area under 2nd
appropriation: TBD

Location Description:

Disaster affected parishes.

Activity Progress Narrative:

Expenditures this quarter were for operations and professional services and salaries for various employees working on the
Small Rental Program.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 5220/6106
# of Singlefamily Units 0 5220/6106

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 748/0 3930/5496 5219/6106 89.63
# Renter Households 0 0 0 748/0 3930/5496 5219/6106 89.63

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Project #/ 0006 / Non-Profit Rebuilding

Grantee Activity Number:
Activity Title:

Activitiy Category:

HNR2 - 1PEOPLES - LMI - PL
Non-Profit Rebuild - Peoples Comm. Sub. - LMI -

PD

Rehabilitation/reconstruction of residential structures

Project Number:

0006

Projected Start Date:
09/01/2011

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Peoples Community Subsidiary, Inc.

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

Activity Status:
Completed

Project Title:
Non-Profit Rebuilding
Projected End Date:
09/18/2013

Completed Activity Actual End Date:

Responsible Organization:

Peoples Community Subsidiary, Inc.

Oct 1 thru Dec 31, 2019 To Date
N/A $79,493.59
$0.00 $79,493.59
$0.00 $79,493.59
$0.00 $79,493.59
$0.00 $79,493.59
$0.00 $0.00
$0.00 $0.00
$0.00 $79,493.59
$0.00 $79,493.59
$0.00 $0.00
$0.00 $0.00

Responsible

Grantee Activity #

Program Income

Subsidiary, Inc.

structures

UN - PU

-UN-PD

Organization Activity Type Project # Activity Title Account
. Rehabilitation/reconstru Non-Profit Rebuild -
Peoples Community ction of residential 0006 HNR?2 - IPEOPLES - Peoples Comm. Sub.| General Account

Association Description:

The following activities are project delivery activities for the Peoples Community Subsidiary project.

Activity Description:

This activity funds Program Delivery charges for HNR2 - 1IPEOPLES - LMI.

Location Description:

Plaguemines Parish
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Activity Progress Narrative:

There were no expenditures in this quarter. This activity is maxed out on funding.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HNR2 - 1IPEOPLES - UN - PU

Non-Profit Rebuild - Peoples Comm. Sub. - UN -

PD

Rehabilitation/reconstruction of residential structures

Project Number:
0006

Projected Start Date:
09/01/2011

Benefit Type:
Direct Benefit (Households)

National Objective:

Activity Status:

Completed

Project Title:

Non-Profit Rebuilding

Projected End Date:

12/12/2013

Completed Activity Actual End Date:

Responsible Organization:

Urgent Need Peoples Community Subsidiary, Inc.

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $15,630.19
Total Budget $0.00 $15,630.19
Total Obligated $0.00 $15,630.19
Total Funds Drawdown $0.00 $15,630.19
Program Funds Drawdown $0.00 $15,630.19
Program Income Drawdown $0.00 $0.00
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $15,630.19
Peoples Community Subsidiary, Inc. $0.00 $15,630.19
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
This activity funds Program Delivery charges for HNR2 - 1IPEOPLES - UN.

Location Description:

Plaguemines Parish

Activity Progress Narrative:

There were no expenditures in this quarter. This activity is maxed out on funding.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/0 0/0 0

Amount

19

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:

HNR2 - Admin
Non-Profit Rebuilding - (HNR2) - Admin

Activity Status:
Under Way
Project Title:

0006 Non-Profit Rebuilding

Projected Start Date: Projected End Date:

09/01/2011 06/30/2020

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Louisiana Housing Corporation

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $629,731.63

Total Budget $0.00 $629,731.63

Total Obligated $0.00 $629,731.63

Total Funds Drawdown $0.00 $576,095.38
Program Funds Drawdown $0.00 $576,095.38
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $576,095.38

Louisiana Housing Corporation $0.00 $576,095.38
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Remainder of original $6 million to be used for Non Profit Rebuilding Program.

Location Description:

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: HNR2 - PHASE IIl - 3PAONO - LM/PL

Activity Title: Non-Profit Rebuild - Pres. Alliance of N.O.- LM/PL

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0006 Non-Profit Rebuilding

Projected Start Date: Projected End Date:

09/01/2015 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Preservation Alliance of New Orleans DBA

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $500,000.00

Total Budget $0.00 $500,000.00

Total Obligated $0.00 $500,000.00

Total Funds Drawdown $89,529.23 $457,788.45
Program Funds Drawdown $89,529.23 $457,788.45
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $89,529.23 $457,788.45

Preservation Alliance of New Orleans DBA $89,529.23 $457,788.45
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

. . Program Income
Respo_n3|_ble Activity Type Project # Grantee Activity # Activity Title Account
Organization

Preservation Alliance of New I ] .

Orleans DBA Preservation Rehabllltatlon/_reconstru HNR2 - PHASE II] - Non Pr_oflt Rebuild
ction of residential 0006 Pres. Alliance of N.O.-| General Account
Resource Center 3PAONO - UN/PU
structures UN/PU

Association Description:
HNR2 - PHASE Il - 3PAONO - UN/PU is the Urgent Need portion of this project.

Activity Description:

A large number of homeowners have faced difficulty in securing sufficient resources to fully rebuild their homes. The Road
Home program has provided many homeowners with significant funding to complete this process. Unfortunately, due to
increased costs of construction, materials and labor, these funds have often fallen short. Additionally, a number of homeowners
have fallen victim to corrupt contractors that have taken these resources, leaving their homes unfinished and their financing
need unmet. The State has initially allocate $20 million to develop the Nonprofit Rebuilding Pilot Program to help homeowners
get back into their homes - including both participants and non-participants in the Road Home program.
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Location Description:

Orleans Parish

Activity Progress Narrative:

Expenditures this quarter were for salaries and benefits related to the Non-Profit Rebuilding Housing program.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/8
# of Multifamily Units 0 0/1
# of Singlefamily Units 0 o7

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/8 0/8 0
# Owner Households 0 0 0 0/0 0/8 0/8 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HNR2 - PHASE Il - 3PAONO - UN/PU

Activity Title: Non-Profit Rebuild - Pres. Alliance of N.O.- UN/PU

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0006 Non-Profit Rebuilding

Projected Start Date: Projected End Date:

09/01/2015 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Urgent Need Preservation Alliance of New Orleans DBA

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $125,000.00

Total Budget $0.00 $125,000.00

Total Obligated $0.00 $125,000.00

Total Funds Drawdown $1,575.37 $67,000.17
Program Funds Drawdown $1,575.37 $67,000.17
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $1,575.37 $67,000.17

Preservation Alliance of New Orleans DBA $1,575.37 $67,000.17
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
See Activity Description for HNR2 - PHASE IIl - 3PAONO - LM/PL.

Location Description:

Orleans Parish

Activity Progress Narrative:

Expenditures this quarter were for salaries and benefits related to the Non-Profit Rebuilding Housing program.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/2
# of Multifamily Units 0 0/0
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# of Singlefamily Units

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/2

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 0/2 0
0/0 0/0 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

HNR2 - PHASE IIl - 9CALCASIEU - LM/PL
Non-Prof. Rebuild-Calcasieu Human Serv.Dept.-

LM/PL

Rehabilitation/reconstruction of residential structures

Project Number:

0006

Projected Start Date:
09/01/2015

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Calcasieu Parish Police Jury

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

Activity Status:
Under Way
Project Title:

Non-Profit Rebuilding
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Calcasieu Parish Police Jury

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$29,671.06
$29,671.06
$0.00
$0.00
$29,671.06
$29,671.06

$0.00
$0.00

To Date
$578,400.00

$578,400.00
$578,400.00
$388,632.10
$388,632.10
$0.00

$0.00

$388,632.10
$388,632.10

$0.00
$0.00

Program Income

structures

Respo_nsn_ole Activity Type Project # Grantee Activity # Activity Title Account
Organization
. . . Rehabilitation/reconstru Non-Prof. Rebuild-

Calcasieu Parish Police Jury ction of residential 0006 HNR2 - PHASE Il - Calcasieu Human General Account

9CALCASIEU - UN/PU

Serv.Dept.-UN/PU

Association Description:

HNR2 - PHASE Il - 9CALCASIEU - UN/PU is the Urgent Need Portion of this project.

Activity Description:

A large number of homeowners have faced difficulty in securing sufficient resources to fully rebuild their homes. The Road
Home program has provided many homeowners with significant funding to complete this process. Unfortunately, due to
increased costs of construction, materials and labor, these funds have often fallen short. Additionally, a number of homeowners
have fallen victim to corrupt contractors that have taken these resources, leaving their homes unfinished and their financing
need unmet. The State has initially allocate $20 million to develop the Nonprofit Rebuilding Pilot Program to help homeowners
get back into their homes - including both participants and non-participants in the Road Home program.
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Location Description:

Calcasieu Parish

Activity Progress Narrative:

Expenditures this quarter were for contractor home reconstruction costs; salaries and benefits related to the Non-Profit
Rebuilding Housing program.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/4
# of Singlefamily Units 0 0/4

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/4 0/4 0
# Owner Households 0 0 0 0/0 0/4 0/4 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: HNR2 - PHASE Ill - 9CALCASIEU - UN/PU

Activity Title: Non-Prof. Rebuild-Calcasieu Human Serv.Dept.-
UN/PU

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0006 Non-Profit Rebuilding

Projected Start Date: Projected End Date:

09/01/2015 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Urgent Need Calcasieu Parish Police Jury

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $96,600.00

Total Budget $0.00 $96,600.00

Total Obligated $0.00 $96,600.00

Total Funds Drawdown $5,300.97 $5,300.97
Program Funds Drawdown $5,300.97 $5,300.97
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $5,300.97 $5,300.97

Calcasieu Parish Police Jury $5,300.97 $5,300.97
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:
See Activity Description for HNR2 - PHASE IIl - 9CALCASIEU - LM/PL.

Location Description:

Calcasieu Parish

Activity Progress Narrative:

Expenditures this quarter were for salaries and benefits related to the Non-Profit Rebuilding Housing program.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/1
# of Singlefamily Units 0 0/1
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Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/0 0/1 0
# Owner Households 0 0 0 0/0 0/0 0/1 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 0010P / Calcasieu Parish Revitalization-Parish

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0010P

Projected Start Date:
08/01/2017

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Program Income Account:
Calcasieu Parish Revitalization-Parish PIA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Calcasieu Parish Police Jury

Most Impacted and Distressed Expended

010P - 110P - 00002
Retrofit Bay Doors

Activity Status:

Under Way

Project Title:

Calcasieu Parish Revitalization-Parish
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Calcasieu Parish Police Jury

Oct 1 thru Dec 31, 2019 To Date
N/A $757,828.00
$0.00 $757,828.00
$0.00 $757,828.00
$119,322.75 $435,393.40
$0.00 $0.00
$119,322.75 $435,393.40
$0.00 $0.00
$160,993.65 $435,393.45
$160,993.65 $435,393.45
$0.00 $0.00
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Match Contributed $0.00 $0.00

Activity Description:

This activity funds the installation of new bay doors at various fire stations throughout the Parish to protect the fire stations from
high winds, flying debris and water damage asscoiated with major storm events.

Location Description:

1738 Sutherland Road, Lake Charles, LA 70611; 1000 Topsy Road, Lake Charles, LA 70611; 134 Firehouse Road, Moss Bluff,
LA 70611; 1240 Joe Miller Road, Lake Charles, LA 70611; 2888 Cardinal Lane, Lake Charles, LA 70611; 8141 Galley Road,
Bell City, LA 70630; 5599 Hwy 14 East, Bell City, LA 70630; 2991 E. Gauthier Road, Lake Charles, LA 70607; 3088 Old Town
Road, Lake Charles, LA 70615; 9253 Gulf Hwy, Lake Charles, LA 70607; 789 W Houston River Road, Sulphur, LA 70663; 1786
US Hwy 90, Sulphur, LA 70663; 1271 N. Hwy 27, Dequincy, LA 70633; 4775 Hwy 27, Dequincy, LA 70633; 3533 N. Hwy 27,
Sulphur, LA 70663; 2815 Foreman Road, Vinton, LA 70668; 2205 Hwy 388, Vinton, LA 70668; 6443 Hwy 3059, Lake Charles,
LA 70615; 3395 Manchester Rd., lowa, LA 70647

Activity Progress Narrative:

There was a Program Income voucher approved this quarter and also correcting entries for previous quarters.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/19

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 0021 / Infrastructure - Long Term Community Recovery

Grantee Activity Number: I2PD - Infrastructure Program Delivery

Activity Title: I2PD - Infrastructure Program Delivery

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

10/01/2008 06/30/2021

Benefit Type: Completed Activity Actual End Date:
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N/A

National Objective: Responsible Organization:

N/A Hunt, Guillot, & Associates, LLC

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $32,440,752.00

Total Budget $0.00 $32,440,752.00

Total Obligated $0.00 $32,371,969.00

Total Funds Drawdown $58.74 $31,609,613.06

Program Funds Drawdown $58.74 $31,609,613.06
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $58.74 $31,609,613.06
Environ International Corp. $0.00 $1,520,975.42
Fishman, Haygood, Phelps $0.00 $61,687.89
Hunt, Guillot, & Associates, LLC $0.00 $22,414,361.28
Louisiana Office of Technology Services $0.00 $29,431.11
Louisiana Solutions, LLC $0.00 $7,557,193.68
Office Telecommunications Mgmt $58.74 $1,344.71
Venyu Solutions Inc. $0.00 $24,618.97

Most Impacted and Distressed Expended $0.00 $0.00

Match Contributed $0.00 $0.00

Activity Description:

These funds will be used to assist Infrastructure program applicants in development their projects and complying with CDBG
regulations throughout implementation. Funds will be used to provide assistance to applicants in all Disaster Recovery
Infrastructure programs, including the following: Ratepayer Mitigation, Long Term Community Recovery, Primary and
Secondary Education Infrastructure, and Fisheries Infrastructure. Efforts under this activity will include project development,
bidding, pre-constuction, construction, and closeout. Project closeout is to include assistance with preparation and submittal of
the final wage report and project closeout package, which includes the preparation of financial reports, the clearing of any liens
and finalizing outstanding payment requests.

Location Description:

Disaster affected parishes.

Activity Progress Narrative:

Expenditures this quarter were for program delivery for the Long Term Community Recovery project.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ILT2 - 00008a
Activity Title: Hunter's Field and Amphitheater

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0021

Projected Start Date:

08/27/2019

Benefit Type:

Area Benefit (Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of New Orleans - K/R

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Planned

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/01/2020

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Oct 1 thru Dec 31, 2019 To Date
N/A $235,921.57
$0.00 $235,921.57
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

Continuation from original project ILTR - 00008 from KR1. Performance metrics will be tracked in ILTR - 00008.

Location Description:
1600 N. Claiborne Ave.

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

34

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILT2 - 00207

Activity Title: New Orleans East Community Health Center
Project

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

01/01/2013 05/03/2016

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census) 05/03/2016

National Objective: Responsible Organization:

Slums and Blight City of New Orleans - K/R

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $1,099,625.00

Total Budget $0.00 $1,099,625.00

Total Obligated $0.00 $1,099,625.00

Total Funds Drawdown $0.00 $1,099,625.00
Program Funds Drawdown $0.00 $1,099,625.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,099,625.00

City of New Orleans - K/IR $0.00 $1,099,625.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Renovation of old post office for community health center. Due to a DRGR difference in the 2nd grant, the Other Funds section
does not include the same identity of funds sources as the 1st grant. This activity is also funded by $700,000 in Louisiana
Public Health Institute/BP Medical Settlement funds and $1,100,000 in a bank loan.

Location Description:
13085 Chef Menteur Highway, New Orleans, LA 70129

Activity Progress Narrative:

This activity was closed in 2019 Q4.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 1 1/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 27480 16958 94267 47.14
LM19%: H 47
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Other Funding Sources

Other (Private)

Total Other Funding Sources

$1,800,000.00

$1,800,000.00
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Grantee Activity Number: ILT2 - 00223B
Activity Title: Consolidated Parish Government Complex

Activitiy Category:

Construction of buildings for the general conduct of
Project Number:

0021

Projected Start Date:

10/05/2015

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Plaguemines Parish Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

10/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Plaguemines Parish Government

Oct 1 thru Dec 31, 2019 To Date

N/A $1,706,470.58
$0.00 $1,706,470.58
$1,706,470.58 $1,706,470.58
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This project involves renovation of the two buildings at the parish's consolidated government complex: the Government Council

Building and the District Attorney's Building.

Location Description:

333 F. Edward Hebert, Bldg. 201, Belle Chasse, LA 70037
Plaguemines Parish

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
This Report Period

Total

# of buildings (non-residential) 0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ILT2 - 00228B
Activity Title: Dredge & Clear Lakeshore Dr. Boat Ramp at

Jackson

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

12/22/2009

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of Mandeville

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

08/07/2017

Completed Activity Actual End Date:

Responsible Organization:

City of Mandeville

Oct 1 thru Dec 31, 2019 To Date
N/A $139,341.06
$0.00 $139,341.06
$0.00 $139,341.06
$0.00 $139,341.06
$0.00 $139,341.06
$0.00 $0.00

$0.00 $0.00

$0.00 $139,341.06
$0.00 $139,341.06
$0.00 $0.00

$0.00 $0.00

The activity involved construction of a boat ramp 12 feet x 50 feet dredged and area of approximately 1,200 feet long varying
from 0O feet to 150 feet wide on the southeast edge of Bayou Castine. Upon completing the work this opened for public use the
Lakeshore Avenue boat ramp and cleared out the remainder of the debris and sedimentation deposited by hurricane storms.

Location Description:
3101 East Causeway Approach Mandeville, LA 70448

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
This Report Period

Total

# of Linear feet of Public 0
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census
Low Mod Total Low/Mod
# of Persons 836 721 5890 26.43

LM19%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ILT2 - 00244

Activity Title: Parks and Recreation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

10/31/2010 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Plaquemines Parish Government

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $2,000,000.00

Total Budget $0.00 $2,000,000.00

Total Obligated $0.00 $2,000,000.00

Total Funds Drawdown $53,095.61 $1,880,900.10
Program Funds Drawdown $53,095.61 $1,880,900.10
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $53,095.61 $1,880,900.10

Plaguemines Parish Government $53,095.61 $1,880,900.10
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

. o Program Income
Respo_nsmle Activity Type Project # Grantee Activity # Activity Title Account
Organization

! . Rehabilitation/reconstru . S Plaquemines Parish

Pan American Engineers Inc\’ ., of public facilities 0038S 038S - ITI2 - 00008 ITI2-PubI'jj:NFaC|I|t|es- Revitalization-State

PIA

Association Description:
This activity is grants management for ILT2 - 00244.

Activity Description:

Acquisition and construction of 2 parks in Plaguemines.

Location Description:
English Turn and District 7 (Empire), LA 70040, 70050

Activity Progress Narrative:
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Expenditures this quarter were for construction and engineering services.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
0/2

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 1792 655 4731 51.72
LMi%: H 51.72
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0021

Projected Start Date:

12/31/2012

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Plaguemines Parish Government

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

ILT2 - 00247
Sewerage Improvements

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Plaguemines Parish Government

Oct 1 thru Dec 31, 2019 To Date

N/A $5,293,529.42
$0.00 $5,293,529.42
$0.00 $5,293,529.42
$69,380.29 $724,062.79
$69,380.29 $724,062.79
$0.00 $0.00

$0.00 $0.00
$69,380.29 $724,062.79
$69,380.29 $724,062.79
$0.00 $0.00

$0.00 $0.00

Responsible

Grantee Activity # Program Income

or systems

Organization Activity Type Project # Activity Title Account
Pan American Engineers Inc Construction/reconstruct ITP2-Water/Sewer-
9 ion of water/sewer lines 0021 ITP2 - 00015 General Account

UN

Association Description:

The Pan American activity is grants management for the Plaquemines Parish LTCR activity.

Activity Description:

This project consists of the construction of lift stations and treatment facilities, as well as sewage force mains. Approximately
170 right-of-way parcel parcels will be required utilizing Uniform Relocation Assistance by the Plaquemines Parish Government.

Location Description:

The community of English Turn on the East Bank of the parish, from Stolthaven Refinery along LA Highway 3137 to the English

Turn Cemetery, Zip Code 70040.

The area south of Belle Chasse, along LA Highway 23 from the community of Idlewild to the Le Reussite, Zip Code 70037.

.
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Activity Progress Narrative:

Expenditures this quarter were for construction services.

Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
0/2

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 0 0 6079 0.00
LMi9%: H 48.79
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ILT2 - 00259

Activity Title: Sewer Consolidation - Dravo

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

10/11/2010 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need St. Bernard Parish Government

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $3,000,000.00

Total Budget $0.00 $3,000,000.00

Total Obligated $0.00 $3,000,000.00

Total Funds Drawdown $0.00 $3,000,000.00
Program Funds Drawdown $0.00 $3,000,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $3,000,000.00

St. Bernard Parish Government $0.00 $3,000,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Reconstruction of a water treatment plant. Due to a DRGR difference in the 2nd grant, the Other Funds section does not
include the same identity of funds sources as the 1st grant. This activity is also funded by $490,011.00 in FEMA funds.

Location Description:
4098 Jean Lafitte Pky, Chalmette, LA 70043-1026

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/1
45

I, Community Development Systems
| Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 14577 12650 66442 40.98
LM19%: H 40.98
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $490,011.00
Total Other Funding Sources $490,011.00
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Grantee Activity Number: ILT2 - 00262

Activity Title: St. Roch Pool & Park Improvements

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0021

Projected Start Date:

05/31/2012

Benefit Type:

Area Benefit (Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of New Orleans - K/R

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Oct 1 thru Dec 31, 2019 To Date
N/A $595,069.92
$0.00 $595,069.92
$0.00 $595,069.92
$0.00 $595,069.92
$0.00 $595,069.92
$0.00 $0.00

$0.00 $0.00

$0.00 $595,069.92
$0.00 $595,069.92
$0.00 $0.00

$0.00 $0.00

This project funds the construction of renovations and enhancements to St. Roch Park, including the pool, green space,
pathway, basketball court, baseball fields and a concession building. Due to a DRGR difference in the 2nd grant, the Other
Funds section does not include the same identity of funds sources as the 1st grant. This activity is also funded by $78,940.46
in local funds, $184,743.00 in other state funds, $1,176.66 in insurance funds, and $592,061.99 in FEMA funds.

Location Description:
1800 St. Roch Avenue, New Orleans, LA 70117

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
This Report Period

Total

# of public facilities 0

a7

Cumulative Actual Total / Expected
Total
0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 8686 3471 16739 72.63
LM19%: H 72.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
FEMA Public Assistance $592,061.99
Local Funds $78,940.46
Other (Private) $1,176.66
State Funds $184,743.00
Total Other Funding Sources $856,922.11
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
0021

Projected Start Date:
07/03/2012

Benefit Type:

Area Benefit (Census)
National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

St. Bernard Parish Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

ILT2 - 00278

Comprehensive Master Land Use and Zoning Plan

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:

St. Bernard Parish Government

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$12,075.00
$12,075.00
$0.00
$0.00
$12,075.00
$12,075.00

$0.00
$0.00

To Date
$750,000.00

$750,000.00
$750,000.00
$716,881.06
$716,881.06
$0.00

$0.00

$716,881.06
$716,881.06

$0.00
$0.00

This project engages a professional planning consultant to prepare the parish-wide comprehensive master land use and zoning
plan. Additionally, an Enterprise GIS (geographic information system) Mapping System is being purchased and implemented.
Finally, training will be provided for key St. Bernard Parish personnel from various departments, as well as a 2 year salary for a
GIS manager assigned to assist with facilitation of the procurement, execution and oversight of the GIS Enterprise System.

Location Description:

Parish-wide, St. Bernard Parish

Activity Progress Narrative:

Expenditures this quarter were for a new GIS consultant.

Accomplishments Performance Measures

# of Plans or Planning Products

This Report Period
Total
0
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 14577 12650 66442 40.98
LM19%: H 40.98
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
Local Funds $10,901.33
Total Other Funding Sources $10,901.33
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Grantee Activity Number:
Activity Title:

Activitiy Category:

ILT2 - 00279A
FHWA Road Improvements - Submerged Roads

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
01/09/2013

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

St. Bernard Parish Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:

St. Bernard Parish Government

Oct 1 thru Dec 31, 2019 To Date
N/A $844,870.30
$0.00 $844,870.30
$0.00 $844,870.30
$0.00 $844,870.30
$0.00 $844,870.30
$0.00 $0.00

$0.00 $0.00

$0.00 $844,870.30
$0.00 $844,870.30
$0.00 $0.00

$0.00 $0.00

This project is an 80/20 match with CDBG - DR funds being used as the 20 % match. The concept is for the CDBG funds to
finance the design and inspection services as required by FHWA/LaDOTD. The remaining portion of the CDBG funds will be
used for the construction match. The recovery efforts of the roadway systems in St. Bernard Parish are critical to the overall
welfare of the parish. The thirteen roadway improvements included in the target area have been devastated since Hurricane
Katrina and Rita. The roadway reconstruction will allow for a systematic recovery for the entire St. Bernard Parish. Due to a
DRGR difference in the 2nd grant, the Other Funds section does not include the same identity of funds sources as the 1st
grant. This activity is also funded by $3,956,238.81 in Federal Highway Administration (FHWA) funds.

Location Description:

Mehle St. (from N. Peters St. to LA 46, and LA 39 to Patricia St.), Aycock St. (LA 46 to LA 39), Friscoville Ave. (N. Peters St. to
LA 46, and LA 46 to Alexander Dr.), Packenham Dr. (LA 39 to N. Derbigny St.), Patricia St. (Schnell Dr. to Cougar Dr., Kings
Dr. to De La Ronde Dr., Delaronde Dr. to Juno Dr., and Juno Dr. to Packenham Dr.), W. Genie St. (Packenham Dr. to Parish
Rd.), Palmisano Blvd (E. Genie St. to LA 39) , St. Bernard Parish, 70043

Activity Progress Narrative:

There were no expenditures in this quarter.
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Accomplishments Performance Measures

This Report Period

Total
# of Linear feet of Public 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
0/23918

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 14577 12650 66442 40.98
LMi9%: H 40.98
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

Federal Highway Administration

Total Other Funding Sources

$3,956,238.81

$3,956,238.81
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Grantee Activity Number:
Activity Title:

Activitiy Category:

ILT2 - 00288

Economic Development Infrastructure Improv.

Fund

Rehabilitation/reconstruction of a public improvement

Project Number:
0021

Projected Start Date:
08/16/2013

Benefit Type:

Area Benefit (Census)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of New Orleans - K/IR

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Oct 1 thru Dec 31, 2019 To Date

N/A $19,573,228.59
$0.00 $19,573,228.59
$0.00 $19,573,228.59
$0.00 $16,430,764.51
$0.00 $16,430,764.51
$0.00 $0.00

$0.00 $0.00

$0.00 $16,430,764.51
$0.00 $16,430,764.51
$0.00 $0.00

$0.00 $0.00

Construction of publically-owned infrastructure improvements to incentivize those low/moderate income areas which are
recovery-resistant and slow to overcome the long term effects of Hurricanes Katrina and Rita.

Location Description:

Storelitz (Joliet to Dublin), Drexel (Short to S. Genois), Short (Washington to Palm), Forshey (S. Carrollton Ave to Fern),
Orpheus Ct. (S. Carrollton Ave to Short), Oleander St. (Short to Burdette), Burdette St. (Oleander to Forshey), S. Tonti St. (Julia
to Old Poydras), Magnolia Market Place Streetscape, De Armas (LB Landry to Berhman), Elmira (Park to Newton), Sumner
(Mardi Gras to Lawrence, and Lawrence to Newton), Hendee (Mardi Gras to Ptolemy, and Ptolemy to Opelousas), Vespasian
Blvd (Lauradale to Wall Blvd, and Wall Blvd to Cobblestone Ln.), Lamarque (LB Landry to Sumner), Georgia St. (Amazon to
Gen DeGaulle), Idaho St. (Wabash to Gen DeGaulle), lllinois St. (Gen DeGaulle to Amazon), Laharpe St. (St. Bernard Ave. to
N. Claiborne), N. Villere St. (Esplanade Ave to Columbus, and Columbus to Annette), N. Robertson (Esplanade Ave to
Columbus, and Columbus to St. Bernard), Reynes St. (St. Claude Ave. to Douglas), Alabo St. (Charters to Port), Charters
(Alabo to Caffin), Caffin (Charters to St. Claude), South Galvez Street (Jackson Ave to Toledano), Jackson Avenue (S.
Claiborne to Tchoupitoulas), Old Poydras St. (S. Dorgenois to S. Galvez), Montegut (St. Calude to Urquhart), Urquhart
(Montegut to Clouet), Feliciana (St. Claude to N. Villere), Marias (Montegut to Feliciana), Davey (Harrison to Milton),
Encampment (Milton to Sere), Senate (Davey to Paris), and Cadillac (Sere to Harrison)

Activity Progress Narrative:
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There were no expenditures in this quarter.

Accomplishments Performance Measures

This Report Period

Total
# of Linear feet of Public 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
31958/78525

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 175621 79523 467013 54.63
LMi%: H 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: ILT2 - 00294B

Activity Title: Nora Navra Library Renovation/Expansion

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

09/01/2015 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod City of New Orleans - K/R

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $1,663,109.47

Total Budget $0.00 $1,663,109.47

Total Obligated $0.00 $1,663,109.47

Total Funds Drawdown $0.00 $1,663,109.47
Program Funds Drawdown $0.00 $1,663,109.47
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $1,663,109.47

City of New Orleans - K/R $0.00 $1,663,109.47
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Nora Navra Library has remained closed since Hurricane Katrina. The New Orleans Public Library has decided to construct
a new facility at 1902 St. Bernard Avenue within the footprint of the existing site. The proposed plan will increase the size of the
facility from 2700 to more than 6000 square feet. Project delivery will be through the traditional Design-Bid-Build method of
procurement. Plans for the new library include the addition of an 880 square foot multi-purpose meeting facility. The restored
facility will provide patron reading areas; a children's room; a small meeting space; a collection of lending materials including
books, music CDs, DVDs, audiobooks, eBooks, magazines and newspapers; public computers; and internet and Wi-Fi access.
Remaining funds are included in the 1st Katrina/Rita grant on ILTR - 00295A.

Location Description:

1902 St. Bernard Avenue, New Orleans, LA 70116

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
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# of public facilities 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/1

Amount

56

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: ILT2 - 00295

Activity Title: Emerg. Generator at Lift Station Westbank
Expressw

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Completed

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

06/30/2017 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Jefferson Parish

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $328,562.59

Total Budget ($207,234.90) $328,562.59

Total Obligated ($207,234.90) $328,562.59

Total Funds Drawdown $0.00 $328,562.59
Program Funds Drawdown $0.00 $328,562.59
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $328,562.59

Jefferson Parish $0.00 $328,562.59
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The primary scope of this project is install a 500kW permanent generator (along with an automatic transfer switch, concrete
pad, and fuel storage tank for the generator) on the site of Lift Station L-11-2 in an effort to address damages caused by
Hurricane Katrina, such as sewerage overflows and backups, and to prevent similar impacts by allowing the pumps to operate
during future power outages. Additionally, new electrical controls will be elevated above 500 year flood zone levels to ensure
that critical equipment remains undamaged and operational during future storms, thus preventing sewage overflows and limiting
business and residential losses, which had occurred during Hurricane Katrina as a prolonged power outage caused the sewer
system to stop functioning. 60.5% of residents (beneficiaries) within the service area of Lift Station L-11-2 are LMI according to
2010 Census data.

Location Description:

725 Eiseman Avenue

Marrero, Louisiana 70072
Activity Progress Narrative:

This activity was closed out in 2019 Q4.

No APA necessary. Funds within the same program moved to another activity within the same program from ILT2 - 00295 to
ILT2 - Budget for Jefferson Parish Proj. in Rev.
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Accomplishments Performance Measures

This Report Period

Total
# of public facilities 1

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
1/1

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 2045 1335 3380  100.00
LMi9%: H 52.41
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
Local Funds $120,000.00
Total Other Funding Sources $120,000.00
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Planning

Project Number:
0021

Projected Start Date:
11/04/2008

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Jefferson Parish

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

ILT2 - Budget for Jefferson Parish Proj. in Rev.

ILT2 - Budget for Jefferson Parish Proj. in Rev.

Activity Status:

Planned
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:

Jefferson Parish

Oct 1 thru Dec 31, 2019 To Date
N/A $225,731.39
$207,234.90 $225,731.39
$207,234.90 $225,731.39
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This activity holds funds for Jefferson Parish for Long Term Community Recovery Infrastructure. Funds are obligated for this
purpose and will be broken out into individual activities as they are approved.

Location Description:

Jefferson Parish

Activity Progress Narrative:

No APA necessary. Funds within the same program moved to another activity within the same program from ILT2 - 00295 to

ILT2 - Budget for Jefferson Parish Proj. in Rev.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction/reconstruction of streets
Project Number:

0021

Projected Start Date:

02/01/2015

Benefit Type:
N/A

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Pan American Engineers Inc
Plaguemines Parish Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:
See Activity Description for ITP2 - 00010A.

Location Description:
See Location Description for ILTR - 00143.

Activity Progress Narrative:

There were no expenditures in this quarter.

ITP2 - 00010B

ITP2-Streets-UN-B

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

11/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Pan American Engineers Inc

Oct 1 thru Dec 31, 2019 To Date
N/A $52,854.93
$0.00 $52,854.93
$0.00 $52,854.93
$0.00 $52,854.93
$0.00 $52,854.93
$0.00 $0.00
$0.00 $0.00
$0.00 $52,854.93
$0.00 $52,854.93
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0021

Projected Start Date:

02/01/2015

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Pan American Engineers Inc
Plaguemines Parish Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

ITP2 - 00011
ITP2-Public Facilities-LM

Activity Status:

Under Way

Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

11/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Pan American Engineers Inc

Oct 1 thru Dec 31, 2019 To Date
N/A $48,826.50
$0.00 $48,826.50
$0.00 $48,826.50
$0.00 $48,826.50
$0.00 $48,826.50
$0.00 $0.00
$0.00 $0.00
$0.00 $48,826.50
$0.00 $48,826.50
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This activity is grants management for Rehabilitation/reconstruction of public facilities, Low Moderate on behalf of Plaqguemines
Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILT2 - 00246 and ILT2 - 00296.

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ITP2 - 00012

Activity Title: ITP2-Public Improvement-SB

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0021

Projected Start Date:

02/01/2015

Benefit Type:

N/A

National Objective:
Slums and Blight

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Pan American Engineers Inc
Plaguemines Parish Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

11/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Pan American Engineers Inc

Oct 1 thru Dec 31, 2019 To Date
N/A $12,415.00
$0.00 $12,415.00
$0.00 $12,415.00
$0.00 $12,415.00
$0.00 $12,415.00
$0.00 $0.00
$0.00 $0.00
$0.00 $12,415.00
$0.00 $12,415.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This activity is grants management for Rehabilitation/reconstruction of a public improvement, Slum and Blight on behalf of

Plaguemines Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00169.

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ITP2 - 00013

Activity Title: ITP2-Government-UN

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of Under Way

Project Number: Project Title:

0021 Infrastructure - Long Term Community Recovery

Projected Start Date: Projected End Date:

02/01/2015 11/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Pan American Engineers Inc

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $134,751.36

Total Budget $0.00 $134,751.36

Total Obligated $0.00 $134,751.36

Total Funds Drawdown $0.00 $134,751.36
Program Funds Drawdown $0.00 $134,751.36
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $134,751.36

Pan American Engineers Inc $0.00 $134,751.36
Plaquemines Parish Government $0.00 $0.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity is grants management for Construction of buildings for the general conduct of government, Urgent Need on behalf
of Plaguemines Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00223.

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Dike/dam/stream-river bank repairs
Project Number:

0021

Projected Start Date:
02/01/2015

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Pan American Engineers Inc
Plaguemines Parish Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

ITP2 - 00014
ITP2-Bank Repairs-UN

Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

11/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Pan American Engineers Inc

Oct 1 thru Dec 31, 2019 To Date
N/A $155,967.58
$0.00 $155,967.58
$0.00 $155,967.58
$0.00 $155,967.58
$0.00 $155,967.58
$0.00 $0.00

$0.00 $0.00

$0.00 $155,967.58
$0.00 $155,967.58
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This activity is grants management for Dike/dam/stream-river bank repairs, Urgent Need on behalf of Plaquemines Parish for
the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILT2 - 00225.

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: ITP2 - 00015
Activity Title: ITP2-Water/Sewer-UN

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0021

Projected Start Date:

02/01/2015

Benefit Type:

N/A

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Pan American Engineers Inc
Plaguemines Parish Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Long Term Community Recovery
Projected End Date:

11/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Pan American Engineers Inc

Oct 1 thru Dec 31, 2019 To Date
N/A $170,975.62
$0.00 $170,975.62
$0.00 $170,975.62
$0.00 $170,975.62
$0.00 $170,975.62
$0.00 $0.00

$0.00 $0.00

$0.00 $170,975.62
$0.00 $170,975.62
$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

This activity is grants management for Construction/reconstruction of water/sewer lines or systems, Urgent Need on behalf of

Plaguemines Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILT2 - 00247.

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0022

Projected Start Date:

10/30/2008

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Orleans Parish School Board

Most Impacted and Distressed Expended

0022 / Infrastructure - Local Government

120C - 00003
Mahalia Jackson Early Childhood Learning Center

Activity Status:

Under Way

Project Title:

Infrastructure - Local Government
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Orleans Parish School Board

Oct 1 thru Dec 31, 2019 To Date
N/A $86,744.57
$0.00 $86,744.57
$0.00 $86,744.57
$0.00 $86,744.57
$0.00 $86,744.57
$0.00 $0.00
$0.00 $0.00
$0.00 $86,744.57
$0.00 $86,744.57
$0.00 $0.00
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Match Contributed $0.00 $0.00

Activity Description:

This project will fund interior and exterior renovations to buildings A, B, C & D including installation of a reflected ceiling; and
new construction of additional facilities such as a greenhouse, an exterior elevator and bridge, basketball court and playground
equipment in four areas, and a new laundry facility for Mahalia Jackson Education Facility. This activity is broken out from the
activity ILOC - 00003 in the 1st Katrina/Rita grant. The performance measures are being counted in the 1st grant, as the
majority of funds are sourced in that grant.

Location Description:

2101 Freret Street, New Orleans, LA 70113

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 19936 5217 32622 77.10
LM19%: H 77.1
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0022

Projected Start Date:
07/01/2012

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

120C - 00021

Division of Administration Facility Planning

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Completed
Project Title:

Southern Univ. of N.O.-Health & Phys. Edu. Bldg.

Infrastructure - Local Government
Projected End Date:

07/10/2017

Completed Activity Actual End Date:

Responsible Organization:

Division of Administration Facility Planning

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

To Date
$1,237,855.18

$1,237,855.18
$1,237,855.18
$1,237,855.18
$1,237,855.18
$0.00

$0.00

$1,237,855.18
$1,237,855.18

$0.00
$0.00

This activity renovates the Health and Physical Education Building at Southern University of New Orleans. Additional
supplemental funding from State/Local is coming from the Southern University of New Orleans Major Repairs fund in the

amount of $400,000.00.

Location Description:
6400 Press Drive, New Orleans, LA 70126

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures

# of public facilities

# of Non-business

This Report Period
Total
0

0
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Total
0/1

0/1
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Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 175621 79523 467013 54.63
LM19%: H 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Amount

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 120C - 00022B
Activity Title: Nunez Community College Fine Arts Building

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0022

Projected Start Date:

07/01/2012

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Division of Administration Facility Planning

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Division of Administration Facility Planning

Oct 1 thru Dec 31, 2019 To Date
N/A $646,912.12
$0.00 $646,912.12
$0.00 $646,912.12
$0.00 $646,912.12
$0.00 $646,912.12
$0.00 $0.00

$0.00 $0.00

$0.00 $646,912.12
$0.00 $646,912.12
$0.00 $0.00

$0.00 $0.00

This project provides CDBG Infrastructure funding under the LGEI to meet the expected shortfall of FEMA funds to build the
Fine Arts Center of Nunez Community College in St. Bernard Parish. The Fine Arts Building would be 23,000 square feet 2
story brick veneer building on a slab and would house classroom functions pertaining to early childhood development, Liberal
Arts, General Studies and Childhood Education Departments. This building would include classrooms, cafe, stage and staff
offices. This activity is linked to the ILOC - 00022 activity in the first Katrina/Rita grant. Due to a DRGR difference in the 2nd
grant, the Other Funds section does not include the same identity of funds sources as the 1st grant. This activity is also funded

by $3,440,763.49 in FEMA funds.

Location Description:
209 West Magnolia Drive Chalmette, LA 70043

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
This Report Period
Total
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# of public facilities 0

# of Non-business 0

Beneficiaries Performance Measures

0/1
0/1

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 14577 12650 66442 40.98
LMi9%: H 40.98
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

FEMA Public Assistance

Total Other Funding Sources

$3,440,763.49

$3,440,763.49
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Grantee Activity Number: 120C - 00031 - SB

Activity Title: Construction Lending - SB

Activitiy Category: Activity Status:

Construction of new housing Under Way

Project Number: Project Title:

0022 Infrastructure - Local Government

Projected Start Date: Projected End Date:

06/22/2011 09/16/2020

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Slums and Blight New Orleans Redevelopment Authority

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $2,880,000.00

Total Budget $0.00 $2,880,000.00

Total Obligated $0.00 $2,880,000.00

Total Funds Drawdown $110,537.83 $2,521,010.65
Program Funds Drawdown $110,537.83 $2,521,010.65
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $110,537.83 $2,521,010.65

New Orleans Redevelopment Authority $110,537.83 $2,521,010.65
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This project provides construction loan financing to non-profit developers to construct homes in the Pontchartrain Park and
Gentilly Woods neighborhoods, as well as grant fund (gap financing) for Gentilly Woods' homebuyers, and delivery costs for
NORA. Program income generated from the sale of former Road Home properties will be available for construction financing in
expanded target areas in New Orleans East, Gentilly, Treme/Lafitte, and Algiers. This activity funds homeowners who qualify as
120 % or less of the New Orleans Area Median Income (AMI) and would be classified as slum and blight. Other Funds includes
$850,000 Other Federal funds, $1,500,000 Local funds, $3,115,150 Private funds, and $3,150,000 CDBG Program Income.

Location Description:

Properties scattered throughout the Gentilly and Pontchartrain Park neighborhoods, New Orleans, LA 70126

Activity Progress Narrative:

Expenditures this quarter were for salaries and related benefits and construction costs.

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total
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# of Housing Units 0 6/26
# of Singlefamily Units 0 6/26

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 4/13 6/26 66.67
# Owner Households 0 0 0 0/0 4/13 6/26 66.67

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 120C - 00039

Activity Title: Pres. Resource Center - Operation Comeback
Phase 2

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0022 Infrastructure - Local Government

Projected Start Date: Projected End Date:

05/12/2011 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Slums and Blight Preservation Alliance of New Orleans DBA

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $2,000,000.00

Total Budget $0.00 $2,000,000.00

Total Obligated $0.00 $2,000,000.00

Total Funds Drawdown $147,278.39 $2,000,000.00
Program Funds Drawdown $147,278.39 $2,000,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $147,278.39 $2,000,000.00

Preservation Alliance of New Orleans DBA $147,278.39 $2,000,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This project supports the rehabilitation of vacant substandard housing units located in the New Marigny historic district in the St.
Roch neighborhood and the Lower Ninth Ward in the Holy Cross neighborhood in Orleans Parish.

Location Description:

5115 Dauphine St., 405 St. Maurice St., 429-31 St. Maurice St., 603 Tricou St., 615-17 Tricou St., 623-25 Tricou St. , 5427
Burgundy, 5419-21 Burgundy, 5814 Burgundy, 2827 St. Claude, and 2118 Freret Street (New Orleans, 70117)

Activity Progress Narrative:

Expenditures this quarter were for rehabilitating a residential structure under this program.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/30
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Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low
0/0

Mod Total Low/Mod
0/30 0/30 0

Amount
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Grantee Activity Number:

120C - 00043

Activity Title: South Terrebonne High School Elevator
Installation

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Completed

Project Number: Project Title:

0022 Infrastructure - Local Government

Projected Start Date: Projected End Date:

08/01/2012 11/04/2016

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Terrebonne Parish School Board

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $367,400.00

Total Budget $0.00 $367,400.00

Total Obligated $0.00 $367,400.00

Total Funds Drawdown $0.00 $367,400.00
Program Funds Drawdown $0.00 $367,400.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $367,400.00

Terrebonne Parish School Board $0.00 $367,400.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The purpose of the project is to provide the Terrebonne Parish School Board South Terrebonne High School with a turn-key
ADA compliant vertical transportation system that is necessary to link classroom areas and facilities on the upper level with the
lower level. To accomplish this task the Terrebonne Parish School Board will utilize the services of a design professional to
design and prepare construction plans, technical specifications, quantity computations, cost estimates, and related construction
documents as required for the procurement and installation of the new elevator system within the facility. Based on 24 CFR
570.483(b)(2), limited clientele is a statuatory determination of LMI status based on the results of nationwide data. Therefore,
this project is LMI based on the fact that it serves a limited clientele.

Location Description:
3879 Highway 24, Bourg, LA 70343

Activity Progress Narrative:

There were no expenditures in this quarter.
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Accomplishments Performance Measures

This Report Period

Total
# of public facilities 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
0/1

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 26615 16003 103096 41.34
LMi9%: H 41.34
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 120C - 00050

Activity Title: 120C-PD-Public Facility (1I20C - 00050)

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0022 Infrastructure - Local Government

Projected Start Date: Projected End Date:

11/14/2011 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Hunt, Guillot, & Associates, LLC

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $173,889.00

Total Budget $0.00 $173,889.00

Total Obligated $0.00 $173,889.00

Total Funds Drawdown $0.00 $173,889.00
Program Funds Drawdown $0.00 $173,889.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $0.00 $173,889.00

Hunt, Guillot, & Associates, LLC $0.00 $173,889.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity is Program Delivery charges for the rough rice loading facility in Jefferson Davis Parish (120C - 0044 in the 2nd
Katrina/Rita grant).

Location Description:

Lacassine Rough Rice Loading Facility, Jefferson Davis Parish: Lacassine Industrial Park, Lacassine, LA 70650

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 96707 74423 451104 37.94
LMi9%: H 37.94
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:
0022

Projected Start Date:
11/14/2011

Benefit Type:
N/A

National Objective:
Urgent Need

Overall

Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown

Program Income Received

Total Funds Expended

Most Impacted and Distressed Expended

Hunt, Guillot, & Associates, LLC

Match Contributed

Activity Description:

120C - 00051
120C-PD-Public Facility (I20C - 00051)

Activity Status:
Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Hunt, Guillot, & Associates, LLC

Oct 1 thru Dec 31, 2019 To Date
N/A $51,794.00
$0.00 $51,794.00
$0.00 $51,794.00
$0.00 $51,794.00
$0.00 $51,794.00
$0.00 $0.00
$0.00 $0.00
$0.00 $51,794.00
$0.00 $51,794.00
$0.00 $0.00
$0.00 $0.00

This activity is Program Delivery charges for the Katrina Memorial Exhibit in Orleans Parish which is now cancelled.

Location Description:

Katrina Memorial Exhibit, New Orleans

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 120C - 00052
Activity Title: 120C-PD-Public Facility (1I20C - 00052)

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0022

Projected Start Date:

11/14/2011

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Hunt, Guillot, & Associates, LLC

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Hunt, Guillot, & Associates, LLC

Oct 1 thru Dec 31, 2019 To Date
N/A $65,532.50
$0.00 $65,532.50
$0.00 $65,532.50
$0.00 $65,532.50
$0.00 $65,532.50
$0.00 $0.00
$0.00 $0.00
$0.00 $65,532.50
$0.00 $65,532.50
$0.00 $0.00
$0.00 $0.00

This activity is Program Delivery charges for the Jefferson Parkway Drainage project in Jefferson Parish (ILOC - 00055).

Location Description:

Jefferson Parkway Drainage, Jefferson Parish.

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 10333 4838 29813 50.89
LMi9%: H 50.89
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

120C - 00053
I20C-PD-Economic Development (120C - 00053)

Econ. development or recovery activity that creates/retains

Project Number:
0022

Projected Start Date:
11/14/2011

Benefit Type:

Area Benefit (Census)
National Objective:
Urgent Need

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
Hunt, Guillot, & Associates, LLC

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Hunt, Guillot, & Associates, LLC

Oct 1 thru Dec 31, 2019 To Date
N/A $203,887.50
$0.00 $203,887.50
$0.00 $203,887.50
$0.00 $203,887.50
$0.00 $203,887.50
$0.00 $0.00

$0.00 $0.00

$0.00 $203,887.50
$0.00 $203,887.50
$0.00 $0.00

$0.00 $0.00

This activity is Program Delivery for ILOC - 00047 (New Orleans Military & Maritime Academy).

Location Description:

Orleans and Jefferson Parishes

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 272328 153946 918117 46.43
LMi9%: H 46.43
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

91

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 120C - 00058

Activity Title: Cameron Square Waterfront Development (Equip.)

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0022 Infrastructure - Local Government

Projected Start Date: Projected End Date:

12/01/2015 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Slums and Blight Cameron Parish Police Jury

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $650,000.00

Total Budget $0.00 $650,000.00

Total Obligated $0.00 $650,000.00

Total Funds Drawdown $33,058.80 $650,000.00
Program Funds Drawdown $33,058.80 $650,000.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $33,058.80 $650,000.00

Cameron Parish Police Jury $33,058.80 $650,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This fisheries project accomplishes the construction of a 6,000 s.f. seafood processing facility, a dock, and purchase of seafood
processing equipment. This activity funds the purchase of the equipment. Additional funding for this project comes from IFIS -
00001 and 112P - 00001 in the 1st Katrina/Rita grant and 12FSCC3501 in the Gustav/lke grant. The public facility performance
measure is counted in IFIS - 00001.

Location Description:
Hwy 82, Cameron, LA 70631

Activity Progress Narrative:

Expenditures this quarter were for retainage invoices on the Wescold Integrated Marine Systems and Modern Ice Equipment
and Supply and a pay application for the Sam Istre Construction for the Refrigerated Space Package Contract.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/0
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Planning

Project Number:
0022

Projected Start Date:
01/01/1999

Benefit Type:

Area Benefit (Census)

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

I20C - Budget for Projects Not Yet Approved

I20C - Budget for Projects Not Yet Approved

Office of Community Development (OCD), Disaster

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Infrastructure - Local Government
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Office of Community Development (OCD), Disaster

Oct 1 thru Dec 31, 2019 To Date
N/A $69,381.52
$490.88 $69,381.52
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

This activity is a place-holder for funds recently de-obligated from the Louisiana Governor's Office of Homeland Security and
Emergency Preparedness allocation in the Infrastructure Local Government program.

Location Description:

Disaster-impacted parishes in Louisiana

Activity Progress Narrative:

No APA necessary. Funds moved from unallocated within the same program to this activity.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: IOP2 - 00002B
Activity Title: I20C-PD-Public Improvements-LM

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0022

Projected Start Date:

07/01/2014

Benefit Type:

N/A

National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Jefferson Parish

Pan American Engineers Inc

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:

Infrastructure - Local Government
Projected End Date:

11/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Pan American Engineers Inc

Oct 1 thru Dec 31, 2019 To Date
N/A $6,417.16
$0.00 $6,417.16
$0.00 $6,417.16
$0.00 $6,417.16
$0.00 $6,417.16
$0.00 $0.00
$0.00 $0.00
$0.00 $6,417.16
$0.00 $0.00
$0.00 $6,417.16
$0.00 $0.00
$0.00 $0.00

This activity is grants management for the Jefferson Parish Parkway Drainage (ILOC - 00055).

Location Description:

See Activity Description for ILOC - 00020 in the 1st Katrina/Rita grant. The remaining funds for grants management for this

activity is in the 1st Katrina/Rita grant in IOPD - 00002A.

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0023P

Projected Start Date:

03/01/2018

Benefit Type:

Area Benefit (Census)

National Objective:

Urgent Need

Program Income Account:
Iberia Parish Revitalization-Parish PIA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Iberia Parish

Most Impacted and Distressed Expended

0023P / Iberia Parish Revitalization-Parish

023P - 123P - 00001
Sewer System Improvements at Port of Iberia

Activity Status:

Under Way

Project Title:

Iberia Parish Revitalization-Parish
Projected End Date:

03/31/2020

Completed Activity Actual End Date:

Responsible Organization:
Iberia Parish

Oct 1 thru Dec 31, 2019 To Date
N/A $168,183.59
$0.00 $168,183.59
$0.00 $168,183.59
$0.00 $161,240.97
$0.00 $0.00

$0.00 $161,240.97
$0.00 $168,183.59
$130,399.63 $161,240.97
$130,399.63 $161,240.97
$0.00 $0.00
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Match Contributed $0.00 $0.00

Activity Description:

The Iberia Parish Government is proposing to use funding from the Louisiana Land Trust (LLT) program to undertake this
project that will protect the electrical control panels for lift stations located at the Port of Iberia from future flooding. The intent of
the project is to raise the electrical control panels to a level at least one foot (1 foot) above the base flood elevation (BFE) for
this area (based upon data from the December 2011 revised FEMA FIRM maps adopted by Iberia Parish). The lift stations are
being prioritized based upon importance (i.e., number of customers served by the station and its associated elevation above
mean sea level). The goal is to start with the most important stations and raise as many of their control panels as Program
Income funding will allow.

Location Description:

Port of Iberia (4611 S. Lewis St., New Iberia, LA 70560), located in the southern portion of Iberia Parish

Activity Progress Narrative:

There were correcting entries for previous quarters.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/17

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census
Low Mod Total Low/Mod
# of Persons 17420 9585 71750 37.64

‘LI\/II%: H 42.89

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

Local Funds $350.00

Total Other Funding Sources $350.00

Project #/ 0026P / Jefferson Parish Revitalization-Parish

Grantee Activity Number: 026P - 126P - 00001
Activity Title: Jefferson Parish Comprehensive Plan Update

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

0026P Jefferson Parish Revitalization-Parish
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Projected Start Date: Projected End Date:
06/30/2016 12/31/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:
N/A Jefferson Parish

Program Income Account:
Jefferson Parish Revitalization-Parish PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $300,000.00
Total Budget $0.00 $300,000.00
Total Obligated $0.00 $300,000.00
Total Funds Drawdown $37,394.75 $282,846.27
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $37,394.75 $282,846.27
Program Income Received $0.00 $0.00
Total Funds Expended $119,426.27 $282,846.27
Jefferson Parish $119,426.27 $282,846.27
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The project's primary purpose is to update the Jefferson Parish ("Parish") Comprehensive Plan ("the Plan"), which the Parish
Council adopted on August 6, 2003 as the first Parish comprehensive plan. The Plan, called Envision Jefferson 2020, entails an
overall vision for the Parish's physical development and redevelopment; elements that provide goals, objectives, and policies;
and an implementation table of tasks to achieve the Plan's vision and policies. The Plan has expanded since 2003 from only
land use and transportation elements to also include a thoroughfare plan, housing element, greenprint, and three subarea
plans. Since Hurricane Katrina, the Parish has only been able to focus attention on other needs, particularly public
infrastructure and facilities, and the Parish has been able to fund only small subarea plans as parts of the Plan since 2005. With
an aim to preserve for future generations the resources and opportunities that exist today, the Parish's update to the Plan would
incorporate policies and tasks to promote the Parish's resilience and sustainability, which together would be woven through the
discrete Plan elements and basic framework already in place. The Plan Update would take into account changed conditions
since 2005, including changes in land use and infrastructure, which either exacerbate or improve resilience and sustainability;
and would assist the Parish in plotting an effective course for addressing and mitigating issues like flooding and other similar
events. The Plan addresses issues pertinent to the entirety of the Parish, and the community-wide traget area of the project
reflects this scope.

Location Description:

Parishwide - General Government Building, 200 Derbigny Street, 6th Floor, Gretna, Louisiana 70053

Activity Progress Narrative:

There were two Program Income vouchers approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
This Report Period

Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Cumulative Actual Total / Expected
Total
0/1

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ 0026S / Jefferson Parish Revitalization-State

Grantee Activity Number:
Activity Title:

Activitiy Category:
Disposition

Project Number:
0026S

Projected Start Date:
09/09/2014

Benefit Type:

Area Benefit (Census)
National Objective:
Slums and Blight

Program Income Account:
Jefferson Parish Revitalization-State PIA

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

026S - H26S - 00001
Jefferson LLT Lot Maintenance and Disposition

Activity Status:

Under Way

Project Title:

Jefferson Parish Revitalization-State
Projected End Date:

08/31/2021

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Oct 1 thru Dec 31, 2019 To Date
N/A $0.00
($100,000.00) $0.00
($100,000.00) $0.00
$0.00 $0.00
$0.00 $0.00
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Program Income Drawdown $0.00
Program Income Received $0.00
Total Funds Expended $0.00

Jefferson Parish $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

LLT lot maintenance and disposition.

Location Description:

Properties located throughout Jefferson Parish, Louisiana

Activity Progress Narrative:

No APa necessary. Unused funds moved to unallocated within the same program.

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

$0.00
$0.00
$0.00
$0.00

$0.00
$0.00

Cumulative Actual Total / Expected
Total
0/33

Amount
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Grantee Activity Number: 026S - 126S - 00002

Activity Title: Gretna Comprehensive Plan and Development
Code Rev

Activitiy Category: Activity Status:

Planning Under Way

Project Number: Project Title:

0026S Jefferson Parish Revitalization-State

Projected Start Date: Projected End Date:

10/31/2015 08/31/2021

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

N/A Jefferson Parish

Program Income Account:
Jefferson Parish Revitalization-State PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $540,000.00
Total Budget $0.00 $540,000.00
Total Obligated $0.00 $540,000.00
Total Funds Drawdown $10,167.00 $465,872.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $10,167.00 $465,872.00
Program Income Received $0.00 $0.00
Total Funds Expended $114,809.00 $465,872.00
Jefferson Parish $114,809.00 $465,872.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This project is centered on the development of a comprehensive plan (the first of its kind) and substantial development code
revisions for the City of Gretna. Jefferson Parish will execute a sub-recipient agreement with the City of Gretna for the funds
requested in an effort to complete this project. The process of the comprehensive plan will generate community and political
commitment for the adoption of a vision that establishes the City's trajectory over the long-term. Both the plan and the revisions
will likely address housing, economic development, transportation, zoning, natural disasters, floodplain management, natural
resource management, historic preservation and community design issues - all to create opportunities to engage the City's
citizens for a more resilient future. With the plan and revisions looking to focus on mitigation efforts, the project will enable the
City to articulate future development and growth in a way that supports the needs of the residents, foster commercial activity
and embed environmentally conscious attributes within the City's built environment in order to remain competitive within a
region whose major focus is resiliency.

Location Description:

Citywide - Gretna City Hall, 740 2nd Street, Gretna, Louisiana 70053

Activity Progress Narrative:

There was a Program Income voucher approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
This Report Period
Total

# of Plans or Planning Products 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/2

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Planning

Project Number:
0026S

Projected Start Date:
11/06/2019

Benefit Type:
N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Jefferson Parish

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

Pl-StateHeldBudget - Jefferson Parish Proj in Rev

Activity Status:

Planned

Project Title:

Jefferson Parish Revitalization-State
Projected End Date:

12/31/2022

Completed Activity Actual End Date:

Responsible Organization:
Jefferson Parish

Oct 1 thru Dec 31, 2019 To Date
N/A $19,543.07
$19,543.07 $19,543.07
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

No APA necessary. New activity created for planning purposes only taken from unallocated within this same program (PI

activity 026S - H26S - 00001).

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:

Activity Title:
PPN

Activitiy Category:
Construction of new housing
Project Number:

0028

Projected Start Date:
03/26/2015

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Program Income Account:
Lafayette Parish Revitalization PIA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Lafayette City Parish Consolidated Government

Most Impacted and Distressed Expended

0028 / Lafayette Parish Revitalization

028P - H28P-00001 Pinhook Pocket Neighborhood

H28P-00001 Lafayette Consolidated Government-

Activity Status:

Completed

Project Title:

Lafayette Parish Revitalization

Projected End Date:

09/12/2018

Completed Activity Actual End Date:

Responsible Organization:
Lafayette City Parish Consolidated Government

Oct 1 thru Dec 31, 2019 To Date
N/A $379,524.25
$0.00 $379,524.25
$0.00 $379,524.25
$0.00 $379,524.25
$0.00 $0.00

$0.00 $379,524.25
$0.00 $379,524.25
$0.00 $379,524.25
$0.00 $379,524.25
$0.00 $0.00
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Match Contributed $0.00 $0.00

Activity Description:

Lafayette City-Parish Consolidated Government (LCG) partnered with Lafayette Habitat of Humanity (LHFH) to construct (8)
new, energy-efficient single family homes in Lafayette Parish, Louisiana. As sub-recipient, LHFH partnered with 8 low-income
households to build the houses, which will be sold to the partner families "at cost" via zero-interest mortgages held by LHFH.
These mortgage payments will be reinvested into LHFH to enable it to construct more affordable homes throughout Lafayette
and Acadiana.

Location Description:

McComb - Veazey Neighborhood, City of Lafayette, 70501
Lat - 30.219835
Long - -92.001057

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/8

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 0/0 0/8 0/8 0
# Owner Households 0 0 0 0/0 0/8 0/8 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
HOME Funds $500,000.00
Other (Private) $26,461.91
Total Other Funding Sources $526,461.91
Project #/ 0036P / Orleans Parish Revitalization-Parish

Grantee Activity Number: 036P - E36P - 00001 - Facade - Renew - DC/PD
Activity Title: NORA - Facade - Renew

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of other non-residential Under Way

Project Number: Project Title:

0036P Orleans Parish Revitalization-Parish

Projected Start Date: Projected End Date:

10/01/2013 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)
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National Objective: Responsible Organization:
Slums and Blight New Orleans Redevelopment Authority

Program Income Account:
Orleans Parish Revitalization-Parish PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $403,377.00
Total Budget $0.00 $403,377.00
Total Obligated $0.00 $403,377.00
Total Funds Drawdown $0.00 $221,881.69
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $221,881.69
Program Income Received $0.00 $0.00
Total Funds Expended $7,930.00 $221,881.68
New Orleans Redevelopment Authority $7,930.00 $221,881.68
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

. o Program Income
Requn5|_ble Activity Type Project # Grantee Activity # Activity Title Account
Organization

New Orleans 036P - E36P - 00001 - | NORA - Facade Orleans Parish
. Administration 0036P - Revitalization-Parish
Redevelopment Authority Facade Renew Admin Renew PIA

Activity Description:

NORA'’s Commercial Business Development Grant Program otherwise known as Fagade Renew is a two-pronged initiative that
supports the revitalization of commercial corridors throughout the City of New Orleans by stimulating public-private investments
in high-quality improvements that enhance the appearance of retail storefronts, mitigate economic blight and address non-
confirming design standards. All monies are distributed by NORA either as matching fagcade-improvement grants, not to exceed
75% of the project cost with a maximum amount of $37,500 or direct place-making corridor grants up to $600K in total capital
investments. A portion of funding is being used to pay for environmental clearances being undertaken by the New Orleans
Redevelopment Authority for 17 additional facade improvement projects and 2 additional placemaking projects.

Location Description:
4210 St Claude Ave, N.O., La 70117 - 1529 OC Haley Blvd N.O., LA 70113 - 1700 S. Rampart N.O., La 70113 1130 OC Haley
Blvd N.O., La 70113

Activity Progress Narrative:

There were correcting entries for previous quarters.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 1/4
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:

036P - E36P - 00002 - Facade Renew 2.0 DC/PD

NORA - Facade Renew 2.0

Rehabilitation/reconstruction of other non-residential

Project Number:
0036P

Projected Start Date:
11/16/2017

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Program Income Account:
Orleans Parish Revitalization-Parish PIA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

New Orleans Redevelopment Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Orleans Parish Revitalization-Parish

Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:

New Orleans Redevelopment Authority

Oct 1 thru Dec 31, 2019 To Date

N/A $1,750,000.00
$0.00 $1,750,000.00
$0.00 $1,750,000.00
$131,019.03 $293,045.27
$0.00 $0.00
$131,019.03 $293,045.27
$0.00 $0.00
$195,380.28 $293,045.27
$195,380.28 $293,045.27
$0.00 $0.00

$0.00 $0.00

NORA'’s Commercial Business Development Grant Program otherwise known as Fagade Renew is a two-pronged initiative that
supports the revitalization of commercial corridors throughout the City of New Orleans by stimulating public-private investments
in high-quality improvements that enhance the appearance of retail storefronts, mitigate economic blight and address non-
confirming design standards. All monies are distributed by NORA either as matching facade-improvement grants, not to exceed
75% of the project cost with a maximum amount of $37,500 or direct place-making corridor grants up to $600K in total capital
investments. A portion of funding is being used to pay for environmental clearances being undertaken by the New Orleans
Redevelopment Authority for 17 additional facade improvement projects and 2 additional placemaking projects.

Location Description:

Alcee Fortier Boulevard, Basin Street, North Broad Street, and St. Bernard Avenue

Activity Progress Narrative:

There were six Program Income vouchers approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
This Report Period
Total

# of buildings (non-residential) 0

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/4

Amount
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Grantee Activity Number: 036P - E36P - 00005
Activity Title: Consolidated Commercial Corridors Revitalization

Activitiy Category:

Rehabilitation/reconstruction of other non-residential
Project Number:

0036P

Projected Start Date:

04/17/2018

Benefit Type:

Area Benefit (Survey)

National Objective:
Slums and Blight

Program Income Account:
Orleans Parish Revitalization-Parish PIA

Overall
Total Projected Budget from All Sources

Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended
City of New Orleans - K/IR

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Orleans Parish Revitalization-Parish
Projected End Date:

04/30/2020

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Oct 1 thru Dec 31, 2019 To Date

N/A $1,135,509.71
$0.00 $1,135,509.71
$25,000.00 $25,000.00
$25,000.00 $25,000.00
$0.00 $0.00
$25,000.00 $25,000.00
$0.00 $0.00
$25,000.00 $25,000.00
$25,000.00 $25,000.00
$0.00 $0.00

$0.00 $0.00

This grant application proposes to combine 3 current Commercial Gap Finance Programs to provide financial assistance to
private developers (non- and/or for-profits) that are rehabilitating or redeveloping commercial properties along 3 targeted areas.
Those areas include Gentilly Blvd, St Claude Ave, and OC Haley Blvd.

Location Description:

City of New Orleans, Orleans Parish

Activity Progress Narrative:

There was a Program Income voucher approved this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

# of Persons

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

Other (Federal)

Total Other Funding Sources

Beneficiaries - Area Benefit Survey
Low Mod Total Low/Mod
0 0 0 0

Amount

$1,135,509.71

$1,135,509.71
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Grantee Activity Number: 036P - H36P - 00003

Activity Title: H36P - 00003

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

0036P Orleans Parish Revitalization-Parish
Projected Start Date: Projected End Date:

12/01/2017 12/31/2020

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:
Low/Mod New Orleans Redevelopment Authority

Program Income Account:
Orleans Parish Revitalization-Parish PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $6,280,500.00
Total Budget $0.00 $6,280,500.00
Total Obligated $0.00 $6,280,500.00
Total Funds Drawdown $180,000.00 $1,927,253.45
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $180,000.00 $1,927,253.45
Program Income Received $0.00 $0.00
Total Funds Expended $940,952.33 $1,927,253.45
New Orleans Redevelopment Authority $940,952.33 $1,927,253.45
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Potential homebuyers are referred to NORU to apply for OHIP down payment assistance (DPA) and NORU is responsible for
evaluating every potential buyer's income eligibility to ensure it does not exceed the established limits. NORU will also review
first mortgage committments to confirm that font and back-end ratios are within NORU approved ranges. The front and back-
end ratios help NORU ensure that qualified homebuyers are evaluated equally and that the buyer is not entering into a
potentially unstable financial situation. NORU also uses pre-established ratios to ensure that the borrower's affordiability is
maximized, thereby avoiding the chances of over-subsidizing buyers and ths decreasing the program's impact.

Location Description:

Lower Ninth Ward, Hoffman Triangle, 7th Ward, Hollygrove, Gentilly Woods, Read Boulevard, Fillmore, St. Bernard

Activity Progress Narrative:

There was a Program Income voucher approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Owner Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/42

Cumulative Actual Total / Expected

Low Mod Total Low/Mod

0/28 0/0 0/84 0

0/28 0/0 0/84 0
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0036P

Projected Start Date:
08/03/2011

Benefit Type:

N/A

National Objective:
N/A

Program Income Account:
Orleans Parish Revitalization-Parish PIA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown

Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

City of New Orleans - K/IR

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

036P - 136P - 00003

NORA D-CDBG Administration and Project

Delivery

Activity Status:
Under Way
Project Title:

Orleans Parish Revitalization-Parish
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
City of New Orleans - K/IR

Oct 1 thru Dec 31, 2019 To Date
N/A $963,130.98
$0.00 $963,130.98
$0.00 $963,130.98
$0.00 $963,130.98
$0.00 $0.00

$0.00 $963,130.98
$0.00 $363,288.03
$0.00 $963,130.98
$0.00 $963,130.98
$0.00 $0.00

$0.00 $0.00

This activity funds project delivery and administrative cost that have been and will be incurred by the City of New Orleans'
subrecipient New Orleans Redevelopment Authority. This activity is associated with the ILTR - 00267 activity in the Katrina/Rita
grant 1 Action Plan, and extends the work being accomplished there.

Location Description:

1409 O. C. Haley Blvd. New Orleans, LA 70113

Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Econ. development or recovery activity that creates/retains
Project Number:

0036S

Projected Start Date:

10/21/2013

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Program Income Account:
Orleans Parish Revitalization-State PIA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

New Orleans Redevelopment Authority

Most Impacted and Distressed Expended

0036S / Orleans Parish Revitalization-State

036S - E36S - 00001 - SB/PD - Fagcade Renew

E36S - 00001 - SB/PD - Fagcade Renew

Activity Status:

Under Way

Project Title:

Orleans Parish Revitalization-State
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:

New Orleans Redevelopment Authority

Oct 1 thru Dec 31, 2019 To Date

N/A $2,314,976.09
$0.00 $2,314,976.09
$0.00 $2,314,976.09
$18,589.13 $1,951,667.33
$0.00 $0.00
$18,589.13 $1,951,667.33
$0.00 $0.00
$401,878.06 $1,951,667.33
$401,878.06 $1,951,667.33
$0.00 $0.00

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Match Contributed $0.00 $0.00

Ancillary Activities

. o Program Income
Requn5|_ble Activity Type Project # Grantee Activity # Activity Title Account
Organization

New Orleans 036S - E36S - 00001 - | E36S - 00001 - AD - | _, Orieans parish
. Administration 0036S Revitalization-State
Redevelopment Authority AD - Fagade Renew Facade Renew PIA

Association Description:
The above activity (E36S - 00001 - AD - Facade Renew) is the Admin component of this activity.

Activity Description:

Matching grants up to 75% of the cost to businesses located along the corridors listed above who make improvements to the
facades of their buildings to stimulate economic recovery.

Location Description:

Commercial Corridors in New Orleans including: Bayou Road between N. Broad & Esplanade; OC Haley Blvd. between
Calliope and Jackson; St. Claude Avenue nodes at St. Roch and Bartholemew; and Chef Menteur Highway node at Alcee
Fortier.

Activity Progress Narrative:

There was one Program Income voucher approved this quarter and also correcting entries for previous quarters.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of buildings (non-residential) 0 32/213

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Administration

Project Number:
0036S

Projected Start Date:
07/01/2014

Benefit Type:

N/A

National Objective:
N/A

Program Income Account:
Orleans Parish Revitalization-State PIA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

New Orleans Redevelopment Authority

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

036S - H36S - 00002 - PD/AD - Construction

Lending

H36S - 00002 - PD/AD - Construction Lending

Activity Status:

Under Way

Project Title:

Orleans Parish Revitalization-State
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
New Orleans Redevelopment Authority

Oct 1 thru Dec 31, 2019 To Date
N/A $633,000.00
$0.00 $633,000.00
$0.00 $633,000.00
$109,684.28 $498,795.48
$0.00 $0.00
$109,684.28 $498,795.48
$0.00 $0.00
$244,037.35 $498,795.48
$244,037.35 $498,795.48
$0.00 $0.00

$0.00 $0.00

This activity is for administrative costs for H36S - 00002 -SB-Construction Lending.

Location Description:

Orleans Parish

Activity Progress Narrative:

There were eight Program Income vouchers approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 036S - 136S - 00001

Activity Title: Hendee Incinerator Site Demolition
Activitiy Category: Activity Status:

Clearance and Demolition Completed

Project Number: Project Title:

0036S Orleans Parish Revitalization-State
Projected Start Date: Projected End Date:
09/01/2014 07/17/2019

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:
Slums and Blight City of New Orleans - K/R

Program Income Account:
Orleans Parish Revitalization-State PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $139,283.49
Total Budget $0.00 $139,283.49
Total Obligated $0.00 $139,283.49
Total Funds Drawdown $0.00 $139,283.49
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $139,283.49
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $139,283.49
City of New Orleans - K/R $0.00 $139,283.49
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

. - Program Income
R nsibl . . ran Activity # L .
espons b € Activity Type Project # Grantee Activity Activity Title Account
Organization
Louisiana Land Trust Clearanc_e_ and 0022 120C - 00041 Non-LLT Slab General Account
Demolition Removal

Association Description:
Balance on this project was used on the Hendee Incinerator Project

Activity Description:

This activity funds the demolition of the former City of New Orleans incinerator site located at 2300 Hendee St. $150,000 in
other funding comes from the Louisiana Land Trust.

Location Description:
2300 Hendee St, New Orleans, LA 70114

Activity Progress Narrative:

There were no expenditures in this quarter.
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Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Beneficiaries Performance Measures

Cumulative Actual Total / Expected
Total
0/1

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 1658 109 1887 93.64
LMi9%: H 93.64
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 036S - 136S - 00002b

Activity Title: Return to Commerce

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

0036S Orleans Parish Revitalization-State
Projected Start Date: Projected End Date:
08/14/2014 06/30/2020

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:
Slums and Blight City of New Orleans - K/R

Program Income Account:
Orleans Parish Revitalization-State PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $1,331,931.32
Total Budget $0.00 $1,331,931.32
Total Obligated $0.00 $1,331,931.32
Total Funds Drawdown $0.00 $1,331,931.32
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $1,331,931.32
Program Income Received $0.00 $0.00
Total Funds Expended $0.00 $1,331,931.32
City of New Orleans - K/R $0.00 $1,331,931.32
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Ancillary Activities

. L Program Income
Respo_nsmle Activity Type Project # Grantee Activity # Activity Title Account
Organization
Return to Commerce - Orleans Parish
City of New Orleans - K/R Administration 0036S 036S - 136S - 00002a Admin Revitalization-State
PIA

Activity Description:

This activity funds (13) Code Enforcement staff positions, as well as the utilization of professional services funding for grass
cutting services, demolitions and any other blight reduction activities. Purpose of this project is to provide additional staff
researchers to perform ownership research necessary to identify owners and others with a recorded legal interest in (a)
respective Property(ies). This research will provide the background data which Code Enforcement will need to provide the
required legal notices to responsible parties. These notices would require the owner(s) to attend pending administrative
hearings regarding the property and commitments to eradicate any blighted conditions. Once an administrative hearing is held
and a judgment is issued against the property, the City of New Orleans can then move forward with either the
abatement/demolition or foreclosure of blighted properties in order to bring the building/property back into commerce.

Location Description:

City of New Orleans, LA
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Activity Progress Narrative:

There were no expenditures in this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
# of Persons 0 0 0 0
LM19%: H 54.63
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount
No Other Funding Sources Found
Total Other Funding Sources
Project #/ 0038S / Plaquemines Parish Revitalization-State
Grantee Activity Number: 038S - ITI2 - 00008
Activity Title: ITI2-Public Facilities-UN
Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way
Project Number: Project Title:
0038S Plaguemines Parish Revitalization-State
Projected Start Date: Projected End Date:
02/01/2015 06/30/2020
Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)
National Objective: Responsible Organization:
Urgent Need Pan American Engineers Inc
Program Income Account:
Plaguemines Parish Revitalization-State PIA
Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $296,211.00
Total Budget $0.00 $296,211.00
Total Obligated $0.00 $296,211.00
Total Funds Drawdown $3,673.00 $263,976.50
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Program Funds Drawdown

Program Income Drawdown
Program Income Received
Total Funds Expended

Pan American Engineers Inc
Plaguemines Parish Government

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

$0.00
$3,673.00
$0.00
$65,721.25
$0.00

$65,721.25

$0.00
$0.00

$0.00

$263,976.50
$981,661.26
$263,976.50
$198,255.25

$65,721.25

$0.00
$0.00

This activity is grant administration (program delivery) for Rehabilitation/reconstruction of public facilities, Urgent Need on
behalf of the Plaguemines Parish Long Term Community Recovery allocation.

Location Description:

See Location Description for ILTR - 00144, 00160, 00230 and ILT2 - 00244.

Activity Progress Narrative:

There were two Program Income vouchers approved this quarter and also correcting entries for previous quarters.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detalil
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities
Project Number:

0038s

Projected Start Date:

02/01/2015

Benefit Type:

Area Benefit (Census)

National Objective:
Low/Mod

Program Income Account:
Plaguemines Parish Revitalization-State PIA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Pan American Engineers Inc

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

038S - ITI2 - 00010B
ITI2-Public Facilities-LM

Activity Status:

Under Way
Project Title:

Plaguemines Parish Revitalization-State
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Pan American Engineers Inc

Oct 1 thru Dec 31, 2019 To Date
N/A $200,000.00
$0.00 $200,000.00
$0.00 $200,000.00
$4,653.00 $134,370.06
$0.00 $0.00
$4,653.00 $134,370.06
$0.00 $0.00
$25,610.50 $134,370.06
$25,610.50 $134,370.06
$0.00 $0.00

$0.00 $0.00

This activity is grants management for Construction/reconstruction of streets, Low-Moderate on behalf of Plaquemines Parish
for the Infrastructure Long Term Community Recovery program. The remainder of this budget is in ITP2 - 00010B.

Location Description:
See Location Description for ILTR - 00143.

Activity Progress Narrative:

There were two Program Income vouchers approved this quarter and also correcting entries for previous quarters.

Accomplishments Performance Measures

No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 038S - ITI2 - 00013

Activity Title: ITI2-Government-UN

Activitiy Category: Activity Status:

Construction of buildings for the general conduct of Under Way

Project Number: Project Title:

0038S Plaguemines Parish Revitalization-State
Projected Start Date: Projected End Date:

02/01/2015 11/30/2020

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Pan American Engineers Inc

Program Income Account:
Plaguemines Parish Revitalization-State PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $85,250.00
Total Budget $0.00 $85,250.00
Total Obligated $0.00 $85,250.00
Total Funds Drawdown $12,717.25 $34,734.75
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $12,717.25 $34,734.75
Program Income Received $0.00 $0.00
Total Funds Expended $26,169.75 $34,734.75
Pan American Engineers Inc $26,169.75 $34,734.75
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity is grants management for Construction of buildings for the general conduct of government, Urgent Need on behalf
of Plaquemines Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILTR - 00223.

Activity Progress Narrative:

There were two Program Income vouchers approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons

Beneficiaries - Area Benefit Census
Low Mod Total Low/Mod
0 0 0 0

LM19%: H

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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038S - ITI2 - 00015
ITI2-Water/Sewer-UN

Grantee Activity Number:
Activity Title:

Activitiy Category: Activity Status:

Construction/reconstruction of water/sewer lines or systems Under Way

Project Number: Project Title:

0038S Plaguemines Parish Revitalization-State
Projected Start Date: Projected End Date:

02/01/2015 11/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Urgent Need Pan American Engineers Inc

Program Income Account:
Plaguemines Parish Revitalization-State PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $105,380.88
Total Budget $0.00 $105,380.88
Total Obligated $0.00 $105,380.88
Total Funds Drawdown $2,174.50 $56,159.13
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $2,174.50 $56,159.13
Program Income Received $0.00 $0.00
Total Funds Expended $39,247.00 $56,159.13
Pan American Engineers Inc $39,247.00 $56,159.13
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity is grants management for Construction/reconstruction of water/sewer lines or systems, Urgent Need on behalf of
Plaquemines Parish for the Infrastructure Long Term Community Recovery program.

Location Description:

See Location Description for ILT2 - 00247.

Activity Progress Narrative:

There were two Program Income vouchers approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: IFP2 - 00004

Activity Title: IFP2-Public Improvement-UN

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

0038S Plaguemines Parish Revitalization-State
Projected Start Date: Projected End Date:

02/01/2015 06/30/2020

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective: Responsible Organization:

Urgent Need Pan American Engineers Inc

Program Income Account:
Plaguemines Parish Revitalization-State PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $154,976.50
Total Budget $0.00 $154,976.50
Total Obligated $0.00 $154,976.50
Total Funds Drawdown $1,696.25 $107,546.75
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $1,696.25 $107,546.75
Program Income Received $0.00 $0.00
Total Funds Expended $14,382.50 $107,546.75
Pan American Engineers Inc $1,696.25 $94,860.50
Plaquemines Parish Government $12,686.25 $12,686.25
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public impvrovements, Urgent Need on behalf of the
Plaguemines Parish Government for the Fisheries program.

Location Description:

See Location Description for IFIS - 00009 and 00022.

Activity Progress Narrative:

There were two Program Income vouchers approved this quarter and also correcting entries for previous quarters.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: IFP2 - 00005

Activity Title: IFP2-Public Improvement-LM

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

0038S Plaguemines Parish Revitalization-State
Projected Start Date: Projected End Date:

02/01/2015 06/30/2020

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective: Responsible Organization:
Low/Mod Pan American Engineers Inc

Program Income Account:
Plaguemines Parish Revitalization-State PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $98,538.75
Total Budget $0.00 $98,538.75
Total Obligated $0.00 $98,538.75
Total Funds Drawdown $4,823.75 $66,908.75
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $4,823.75 $66,908.75
Program Income Received $0.00 $0.00
Total Funds Expended $18,631.25 $66,908.75
Pan American Engineers Inc $0.00 $48,277.50
Plaquemines Parish Government $18,631.25 $18,631.25
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity is grants management for Rehabilitation/reconstruction of public impvrovements, Low Moderate income on behalf
of the Plaquemines Parish Government for the Fisheries program.

Location Description:

See Location Description for IFIS - 00011.

Activity Progress Narrative:

There were two Program Income vouchers approved this quarter and also correcting entries for previous quarters.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ 0040 / Public Services

Grantee Activity Number: H2HO - Support HSG

Activity Title: Support HSG (H2HO)/(HMPI)

Activitiy Category: Activity Status:

Public services Under Way

Project Number: Project Title:

0040 Public Services

Projected Start Date: Projected End Date:

05/30/2006 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod Louisiana Department of Health and Hospitals

Program Income Account:

Supportive Housing Services

Overall Oct 1 thru Dec 31, 2019 To Date

Total Projected Budget from All Sources N/A $26,104,706.77

Total Budget $0.00 $26,104,706.77

Total Obligated $0.00 $26,104,706.77

Total Funds Drawdown $528,579.71 $21,203,120.40
Program Funds Drawdown $528,579.71 $21,148,718.40
Program Income Drawdown $0.00 $54,402.00

Program Income Received $0.00 $124,706.77

Total Funds Expended $528,579.71 $21,203,120.40

Louisiana Department of Health and Hospitals $528,579.71 $21,203,120.40
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00
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Activity Description:

HUD approved the release of funds for the Supportive Housing Services Program; outlined in Action Plan One, Amendment 1;
on May 30, 2006, to offer grants for Permanent Supportive Housing (PSH) which are designed to provide flexible, community-
based supportive services for special needs households linked to affordable rental housing units in community-integrated, non-
institutional settings. The Louisiana Department of Health and Hospitals (DHH) will serve as the lead agency for funding,
administration, and monitoring of CDBG funds for the Grants. Grants will also be made to sub-recipient Local Lead Agencies
designated by DHH and by the Louisiana Department of Social Services (DSS). The Local Lead Agencies will conduct outreach
to identify individuals eligible for PSH, develop and maintain waiting lists, enter into agreements with providers of PSH units,
pre-screen, prioritize and refer eligible individuals for PSH, and provide the necessary services. Additional performance
measures include: # people served below 30% of FPL TBD Expenditures on affordable rental housing under 2nd appropriation
TBD Expenditures in New Orleans Metro area under 2nd appropriation TBD

Location Description:

Disaster Affected Parishes.

Activity Progress Narrative:

Expenditures this quarter were for personnel, supportive services, and travel.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of public facilities 0 0/0
# of Businesses 0 0/0
# of Non-business 0 0/0

Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Cases opened 0 0 0 0/0 0/0 0/0 0
# of Cases closed 0 0 0 0/0 0/0 0/0 0
This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod
# of Households 0 0 0 162/1072 0/0 162/1072 100.00
# of Persons 0 0 0 0/0 0/0 0/0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Project #/ 0044P / St. Bernard Parish Revitalization - Parish

Grantee Activity Number: 044P - H44P - 00001b

Activity Title: LLT Property Maintenance and Disposition
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Activitiy Category:
Disposition

Project Number:
0044P

Projected Start Date:
08/24/2015

Benefit Type:

Area Benefit (Census)

National Objective:
Slums and Blight

Program Income Account:
St. Bernard Parish Revitalization-Parish PIA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

St. Bernard Parish Government

Most Impacted and Distressed Expended
Match Contributed

Ancillary Activities

Activity Status:
Under Way
Project Title:

St. Bernard Parish Revitalization - Parish
Projected End Date:

09/01/2020

Completed Activity Actual End Date:

Responsible Organization:
St. Bernard Parish Government

Oct 1 thru Dec 31, 2019

N/A

$0.00

$0.00
$296,536.51
$0.00
$296,536.51
$0.00
$467,567.26
$467,567.26

$0.00
$0.00

To Date
$3,500,000.00

$3,500,000.00
$3,500,000.00
$3,071,672.81
$0.00

$3,071,672.81
$4,983,711.57
$3,071,672.81
$3,071,672.81

$0.00
$0.00

Program Income

Government

Respo_nsmle Activity Type Project # Grantee Activity # Activity Title Account
Organization
. LLT Property St. Bernard Parish
St. Bernard Parish Administration 0044P 044P - H44P - 00001a Maintenance and | Revitalization-Parish

Disposition - Admin PIA

Association Description:

The following actvity is the Admin portion of the St. Bernard Parish LLT Property Maintenance and Disposition

project.

Activity Description:

Maintenance and disposition activities for its Parish-held LLT properties in conjunction with the St. Bernard Parish
Government/Office of Community Development-Disaster Recovery Unit Cooperative Endeavor Agreement (CEA). This activity
includes all tasks as per the CEA for maintenance operations such as mowing grass, supervision of the maintenance operation,
sales of lots, outreach, and all direct management costs involved in that process.

Location Description:

St. Bernard Parish
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Activity Progress Narrative:

There were three Program Income vouchers approved this quarter and also correcting entries for previous quarters.

Accomplishments Performance Measures

This Report Period

Total
# of Properties 0

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
290/996

Amount

137

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number: 044P - 144P - 00001

Activity Title: Bluebird Park Redevelopment

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of a public improvement Under Way

Project Number: Project Title:

0044P St. Bernard Parish Revitalization - Parish
Projected Start Date: Projected End Date:

12/01/2015 06/30/2022

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:

Slums and Blight St. Bernard Parish Government

Program Income Account:
St. Bernard Parish Revitalization-Parish PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $300,000.00
Total Budget $0.00 $300,000.00
Total Obligated $0.00 $300,000.00
Total Funds Drawdown $21,407.22 $300,000.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $21,407.22 $300,000.00
Program Income Received $0.00 $0.00
Total Funds Expended $218,633.62 $300,000.00
St. Bernard Parish Government $218,633.62 $300,000.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Bluebird Park Redevelopment project was initially identified as a recovery project for the Parish in their intial plan, but after
Hurricane Katrina, a decision was made to concentrate recovery dollars for recreation on larger parish-wide park facilities. With
these such facilities now redeveloped, St. Bernard Parish is now focusing on re-establishing the neighborhood park system that
was in place prior to Hurricane Katrina. Bluebird Park is one such facility, but the Parish's objective is to redevelop it with unique
equipment designed to expand recreational opportunities for special needs children and their families. This facility will be the
only one of its kind in the parish, so along with the fact that it will not only be accessible to children with disabilities but also
serve the local neighborhood, it is expected and intended to serve a parish-wide function and benefit. Prevention/Elimination of
Slum & Blight was chosen as the most accurate National Objective because there could be parish-wide beneficiaries due to the
uniqueness of the special needs-accessible playground and other site improvements (i.e., handicap restroom, picnic table/area)
as well as reports citing the project site as being in a deterioriated condition due to Hurricane Katrina.

Location Description:

24 E. Chalmette Circle, Chalmette, LA 70043

Activity Progress Narrative:

There was one Program Income voucher approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: 044P - 144P -

Activity Title:

Activitiy Category:
Rehabilitation/reconstruction of public facilities

Project Number:

00002

Heights Park

Activity Status:

Under Way

Project Title:

0044P St. Bernard Parish Revitalization - Parish
Projected Start Date: Projected End Date:
07/01/2017 06/30/2020

Benefit Type:
Area Benefit (Census)

National Objective:
Low/Mod

Program Income Account:
St. Bernard Parish Revitalization-Parish PIA

Completed Activity Actual End Date:

Responsible Organization:
St. Bernard Parish Government

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $403,000.00
Total Budget $0.00 $403,000.00
Total Obligated $0.00 $403,000.00
Total Funds Drawdown $74,160.00 $82,952.59
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $74,160.00 $82,952.59
Program Income Received $0.00 $0.00
Total Funds Expended $74,160.00 $82,952.59
St. Bernard Parish Government $74,160.00 $82,952.59
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Creation of a new canal park in a LMI neighborhood that will serve as a trailhead to a walking path. The park will be built on 4
LLT lots. Park improvements will include plantings, a gazebo, observation deck, a bridge, etc.

Location Description:
1914 Alexander Ave. Arabi, LA 70032

Activity Progress Narrative:

There was a Program Income voucher approved this quarter.

Accomplishments Performance Measures
This Report Period
Total Total
# of public facilities 0 0/1

Cumulative Actual Total / Expected
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Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of a public improvement
Project Number:

0044S

Projected Start Date:

12/01/2015

Benefit Type:

Area Benefit (Census)

National Objective:

Slums and Blight

Program Income Account:
St. Bernard Parish Revitalization-State PIA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Pan American Engineers Inc

0044S / St. Bernard Parish Revitalization - State

044S - ITI2 - 00001
PAE St. Bernard Bluebird Park Redevelopment

Activity Status:

Under Way

Project Title:

St. Bernard Parish Revitalization - State
Projected End Date:

06/30/2022

Completed Activity Actual End Date:

Responsible Organization:

Pan American Engineers Inc

Oct 1 thru Dec 31, 2019 To Date
N/A $34,645.00
$0.00 $34,645.00
$0.00 $34,645.00
$2,965.00 $34,645.00
$0.00 $0.00
$2,965.00 $34,645.00
$0.00 $27,525.00
$28,485.00 $34,645.00
$0.00 $6,160.00
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St. Bernard Parish Government $28,485.00 $28,485.00

Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Bluebird Park Redevelopment project was initially identified as a recovery project for the Parish in their intial plan, but after
Hurricane Katrina, a decision was made to concentrate recovery dollars for recreation on larger parish-wide park facilities. With
these such facilities now redeveloped, St. Bernard Parish is now focusing on re-establishing the neighborhood park system that
was in place prior to Hurricane Katrina. Bluebird Park is one such facility, but the Parish's objective is to redevelop it with unique
equipment designed to expand recreational opportunities for special needs children and their families. This facility will be the
only one of its kind in the parish, so along with the fact that it will not only be accessible to children with disabilities but also
serve the local neighborhood, it is expected and intended to serve a parish-wide function and benefit. Prevention/Elimination of
Slum & Blight was chosen as the most accurate National Objective because there could be parish-wide beneficiaries due to the
uniqueness of the special needs-accessible playground and other site improvements (i.e., handicap restroom, picnic table/area)
as well as reports citing the project site as being in a deterioriated condition due to Hurricane Katrina.

Location Description:

24 E. Chalmette Circle, Chalmette, LA 70043

Activity Progress Narrative:

There was one Program Income voucher approved this quarter and also correcting entries for previous quarters.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census
Low Mod Total Low/Mod
# of Persons 0 0 0 0

‘LMI%: H 41.05

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: 044S - ITI2 - 00002

Activity Title: PAE St. Bernard Heights Park

Activitiy Category: Activity Status:
Rehabilitation/reconstruction of public facilities Under Way

Project Number: Project Title:

0044S St. Bernard Parish Revitalization - State
Projected Start Date: Projected End Date:

07/01/2017 06/30/2022

Benefit Type: Completed Activity Actual End Date:
Area Benefit (Census)

National Objective: Responsible Organization:
Low/Mod Pan American Engineers Inc

Program Income Account:
St. Bernard Parish Revitalization-State PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $27,525.00
Total Budget $0.00 $27,525.00
Total Obligated $0.00 $27,525.00
Total Funds Drawdown $2,315.00 $21,654.25
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $2,315.00 $21,654.25
Program Income Received $0.00 $27,525.00
Total Funds Expended $18,096.75 $21,654.25
Pan American Engineers Inc $0.00 $3,557.50
St. Bernard Parish Government $18,096.75 $18,096.75
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Creation of a new canal park in a LMI neighborhood that will serve as a trailhead to a walking path. The park will be built on 4
LLT lots. Park improvements will include plantings, a gazebo, observation deck, a bridge, etc.

Location Description:
1914 Alexander Ave. Arabi, LA 70032

Activity Progress Narrative:

There were two Program Income vouchers approved this quarter and also correcting entries for previous quarters.

Accomplishments Performance Measures
No Accomplishments Performance Measures

143

). Community Development Systems
Il Disaster Recovery Grant Reporting System (DRGR)



Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census
Low Mod Total Low/Mod

# of Persons 0 0 0 0

‘LMI%:

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number:
Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of public facilities

Project Number:

044S - ITI2 - 00003
PAE St. Bernard Food Retailer Initiative

Activity Status:
Under Way
Project Title:

0044S St. Bernard Parish Revitalization - State
Projected Start Date: Projected End Date:
08/01/2018 06/30/2020

Benefit Type: Completed Activity Actual End Date:

Area Benefit (Census)

National Objective: Responsible Organization:

Low/Mod Pan American Engineers Inc

Program Income Account:
St. Bernard Parish Revitalization-State PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $11,455.00
Total Budget $0.00 $11,455.00
Total Obligated $0.00 $11,455.00
Total Funds Drawdown $1,160.00 $6,887.50
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $1,160.00 $6,887.50
Program Income Received $0.00 $18,575.00
Total Funds Expended $3,480.00 $6,887.50
Pan American Engineers Inc $0.00 $3,407.50
St. Bernard Parish Government $3,480.00 $3,480.00
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

The Fresh Food Retailer Initiative is a program designed to incentivize the development of new grocery storein Arabi, which will
provide fresh food in underserved areas and create employment opportunities to support neighborhood revitalization. In 2017,
Canseco’s Market expanded to open its first store in St. Bernard in the Arabi community, which did not have a full service
grocery store. The grocery store is applying to receive $200,000 in the form of a grant for eligible expenses.

Location Description:
6735 St. Claude Ave. Arabi, LA 70032

Activity Progress Narrative:

There was one Program Income voucher approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

# of Persons

Beneficiaries - Area Benefit Census

Low Mod Total Low/Mod
0 0 0 0

LM19%: H

41.05

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:

Construction/reconstruction of water/sewer lines or systems
Project Number:

0045

Projected Start Date:

04/21/2009

Benefit Type:

Area Benefit (Census)

National Objective:
Urgent Need

Program Income Account:
St. Charles Parish Revitalization PIA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown

Program Income Drawdown

0045 / St. Charles Parish Revitalization

AR10 - St. Charles Parish Revitalization (KR2)

St. Charles Parish Revitalization (KR2)

Activity Status:

Under Way
Project Title:

St. Charles Parish Revitalization
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
St. Charles Parish

Oct 1 thru Dec 31, 2019

N/A

$0.00
$0.00
$0.00
$0.00
$0.00
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To Date
$41,530.00

$41,530.00
$41,530.00
$41,530.00
$0.00

$41,530.00
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Program Income Received $0.00
Total Funds Expended $0.00

St. Charles Parish $0.00
Most Impacted and Distressed Expended $0.00
Match Contributed $0.00

Activity Description:

$41,530.00
$41,530.00
$41,530.00

$0.00
$0.00

This is program income generated from the sale of a Road Home option 2 property in St. Charles Parish. The funds are being
used towards engineering fees associated with the East Bank Water Treatment Plant Expansion. This activity is ILTR-00065 in

K/R Grant 1.

Location Description:
14924 River Road, New Sarpy, LA 70078

Activity Progress Narrative:

There were no expenditures in this quarter. This activity is maxed out on funding.

Accomplishments Performance Measures
This Report Period

Total
# of public facilities 0
# of Linear feet of Public 0

Beneficiaries Performance Measures

# of Persons

Cumulative Actual Total / Expected
Total
0/0

0/0

Beneficiaries - Area Benefit Census
Low Mod Total Low/Mod
0 0 0 0

LMi9%: H

32.99

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount

Project #/ 0066 / Piggyback PIA

Grantee Activity Number: PGO09 - Piggyback - River South
Activity Title: Piggyback - River South (PG09)

Activitiy Category: Activity Status:

Affordable Rental Housing Planned
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Project Number:

0066

Projected Start Date:
12/31/2014

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Program Income Account:
Piggyback PIA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

River South Development, LP

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Project Title:
Piggyback PIA

Projected End Date:

12/31/2019

Completed Activity Actual End Date:

Responsible Organization:
River South Development, LP

Oct 1 thru Dec 31, 2019 To Date
N/A $233,964.00
$0.00 $233,964.00
$0.00 $233,964.00
$60,137.78 $233,964.00
$0.00 $0.00
$60,137.78 $233,964.00
$0.00 $0.00
$60,137.78 $165,398.45
$60,137.78 $165,398.45
$0.00 $0.00

$0.00 $0.00

New Construction of 46 Low Income Housing Tax Credit - Mixed Income/Affordable housing units. 36 units designated as
Project Based Rental Assistance units by the local Public Housing Authority.

Location Description:
1667 Highland Road, Baton Rouge, LA 70802

Activity Progress Narrative:

There was one Program Income voucher approved this quarter

Accomplishments Performance Measures
This Report Period

Total

# of Properties 0

This Report Period
Total
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Cumulative Actual Total / Expected
Total
0/1

Cumulative Actual Total / Expected
Total
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# of Housing Units

# of Multifamily Units

Beneficiaries Performance Measures

This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

1st Mortgage
Deferred Developer Fee
Gross Tax Credit Equity

Other (Private)

Total Other Funding Sources

Total

0/46
0/46

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod
0/36 0/46
0/36 0/46

Amount

$2,056,394.00
$50,880.00
$5,952,400.00
$500,000.00

$8,559,674.00
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Grantee Activity Number:

Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

0066

Projected Start Date:
01/01/1999

Benefit Type:

Direct Benefit (Households)

National Objective:
Low/Mod

Program Income Account:
Piggyback PIA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

PG13 - Piggyback-Lafitte Bell School/Art Space

Piggyback - Lafitte Bell School/Artspace (PG13)

Baldwin Title Company of LA LLC/Artspace

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

Activity Status:
Under Way
Project Title:
Piggyback PIA

Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Baldwin Title Company of LA LLC/Artspace

Oct 1 thru Dec 31, 2019 To Date

N/A $1,323,357.00
$0.00 $1,323,357.00
$0.00 $1,323,357.00
$0.00 $1,076,440.10
$0.00 $0.00

$0.00 $1,076,440.10
$0.00 $1,500,000.00
$0.00 $1,076,440.10
$0.00 $1,076,440.10
$0.00 $0.00

$0.00 $0.00

Artspace Bellschool is a 79 unit 100% affordable rehab housing project in New Orleans. This activity funds 32 of those units. It
is the last phase of the Lafitte Housing Redevelopment. The project is funded in part with $3,711,649 in Katrina/Rita CDBG
and Piggyback Program Income - $2,388,292 Program Funds (Lafitte Bell School), $1,323,357 PI (Artspace PG13). The OCD

gap loan is scheduled to close in June 2016. Estimated completion date is fall 2017.

Location Description:

City of New Orleans

Activity Progress Narrative:

There were no expenditures in this quarter.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

2nd Mortgage

Community Development Block Grant
Deferred Developer Fee

Federal Historic Tax Credit Equity
Gross Tax Credit Equity

Sponsor Loan

State Historic Tax Credit Equity

Total Other Funding Sources

Cumulative Actual Total / Expected

Total
0/32

0/32

Cumulative Actual Total / Expected

Low
0/0

0/0

Mod Total Low/Mod

0/32 0/32 0

0/32 0/32 0
Amount

$1,700,000.00
$2,211,649.00
$631,921.00
$6,023,157.00
$10,657,522.00
$6,600,000.00
$5,761,948.00

$33,586,197.00
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

PG19 - Piggyback - Capadu Home

Piggyback -

Capadu Home (PG19)

Activity Status:
Planned

Project Title:

0066 Piggyback PIA
Projected Start Date: Projected End Date:
12/31/2017 06/30/2021

Benefit Type:

Direct Benefit (Households)
National Objective:
Low/Mod

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Baldwin Title Company of LA LLC/Artspace

Louisiana Housing Corporation

Most Impacted and Distressed Expended
Match Contributed

Completed Activity Actual End Date:

Responsible Organization:
Louisiana Housing Corporation

Oct 1 thru Dec 31, 2019 To Date

N/A
$2,900,000.00
$2,900,000.00
$2,352,913.63
$0.00
$2,352,913.63
$0.00
$2,352,913.63
$0.00

$2,352,913.63

$0.00
$0.00

$2,900,000.00
$2,900,000.00
$2,900,000.00
$2,352,913.63
$0.00
$2,352,913.63
$0.00
$2,352,913.63
$0.00

$2,352,913.63

$0.00
$0.00

Activity Description:

Construction of 80 new Affordable housing units. All units designated Low-Income Tax Credit Units. Pierre A. Capadu is an
existing circa 1922 historic Junior High School previously owned by the Orleans Parish School Board, which has been vacant
since 2007.

Location Description:
3821 Franklin Ave.
New Orleans, LA 70122

Activity Progress Narrative:

There was a Program Income voucher approved this quarter.
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Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources

1st Mortgage
Deferred Developer Fee

LIHTC Equity

Total Other Funding Sources

Cumulative Actual Total / Expected
Total
0/80

0/80

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/40 0/40 0/80 0
0/40 0/40 0/80 0

Amount

$5,050,600.00

$702,244.00

$2,060,841.00

$7,813,685.00
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Grantee Activity Number: PGAD - Piggyback - QAP Admin

Activity Title: Piggyback - QAP Admin (PGAD)
Activitiy Category: Activity Status:
Administration Under Way

Project Number: Project Title:

0066 Piggyback PIA

Projected Start Date: Projected End Date:
10/01/2013 06/30/2020

Benefit Type: Completed Activity Actual End Date:
N/A

National Objective: Responsible Organization:
Low/Mod Louisiana Housing Corporation

Program Income Account:
Piggyback PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $560,000.00
Total Budget $0.00 $560,000.00
Total Obligated $0.00 $560,000.00
Total Funds Drawdown $376.05 $30,945.15

Program Funds Drawdown $0.00 $0.00

Program Income Drawdown $376.05 $30,945.15
Program Income Received $0.00 $174,005.33
Total Funds Expended $4,527.41 $30,945.15

Louisiana Housing Corporation $4,527.41 $30,945.15

Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Administration for Piggyback Program Income projects

Location Description:

Disaster-declared parishes, LA

Activity Progress Narrative:

There were two Program Income vouchers approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: PGPD - Compass - Piggyback

Activity Title: Piggyback - Compass - Program Delivery
Activitiy Category: Activity Status:

Affordable Rental Housing Under Way

Project Number: Project Title:

0066 Piggyback PIA

Projected Start Date: Projected End Date:

01/01/1999 06/30/2020

Benefit Type: Completed Activity Actual End Date:
Direct Benefit (Households)

National Objective: Responsible Organization:

Low/Mod The Compass Group, LLC

Program Income Account:
Piggyback PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $1,157,716.00
Total Budget $0.00 $1,157,716.00
Total Obligated $0.00 $1,157,716.00
Total Funds Drawdown $95,112.03 $583,758.47
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $95,112.03 $583,758.47
Program Income Received $0.00 $8,521,991.45
Total Funds Expended $95,112.03 $450,287.51
LHC RO $0.00 $0.00
Office of Community Development (OCD), Disaster $0.00 $265,259.26
The Compass Group, LLC $95,112.03 $185,028.25
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

This activity contains repaid Piggyback loans to be used for future Piggyback projects.

Location Description:

Activity Progress Narrative:

There were four Program Income vouchers approved this quarter.

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 0/0
156

I, Community Development Systems
I Disaster Recovery Grant Reporting System (DRGR)



# of Multifamily Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0

Cumulative Actual Total / Expected

Low Mod Total Low/Mod
0/0 0/0 0/0 0
0/0 0/0 0/0 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Affordable Rental Housing
Project Number:

0066

Projected Start Date:
10/01/2013

Benefit Type:
Direct Benefit (Households)

National Objective:

PGPD - LHC - Piggyback - QAP - Program Delivery

Piggyback -

LHC QAP Program Delivery

Activity Status:

Under Way

Project Title:

Piggyback PIA

Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Low/Mod Louisiana Housing Corporation

Program Income Account:
Piggyback PIA

Overall Oct 1 thru Dec 31, 2019 To Date
Total Projected Budget from All Sources N/A $816,512.93
Total Budget $0.00 $816,512.93
Total Obligated $0.00 $560,000.00
Total Funds Drawdown $2,556.57 $86,835.06
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $2,556.57 $86,835.06
Program Income Received $0.00 $0.00
Total Funds Expended $2,556.57 $95,590.34
Jones, Walker LLP $0.00 $0.00
Louisiana Housing Corporation $2,556.57 $95,590.34
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Program delivery for program income funded Piggyback.

Location Description:

Disaster declared parish in Louisiana

Activity Progress Narrative:

There were three Program Income vouchers approved this quarter.

Accomplishments Performance Measures
No Accomplishments Performance Measures
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Beneficiaries Performance Measures
This Report Period

Low
# of Households 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod

0 0/0 0/0 0/0

Amount

Project #/

Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0088

Projected Start Date:
01/01/2016

Benefit Type:

Direct Benefit (Persons)

National Objective:
Low/Mod

Program Income Account:
Road Home Litigation PIA

Overall
Total Projected Budget from All Sources
Total Budget
Total Obligated
Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown
Program Income Received
Total Funds Expended

Louisiana State University

Most Impacted and Distressed Expended

0088 / Road Home Insurance Litigation PIA

RHPI - E17S - 00001 - LMI
LA Seafood Industry Sustainability Initiative

Activity Status:

Under Way

Project Title:

Road Home Insurance Litigation PIA
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:
Louisiana State University

Oct 1 thru Dec 31, 2019 To Date
N/A $535,070.40
$193,963.02 $535,070.40
$43,802.81 $364,177.63
$43,802.81 $364,177.63
$0.00 $0.00
$43,802.81 $364,177.63
$0.00 $320,374.82
$128,709.98 $364,177.63
$128,709.98 $364,177.63
$0.00 $0.00
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Match Contributed $0.00

Ancillary Activities

$0.00

. o Program Income
Respo_n5|_ble Activity Type Project # Grantee Activity # Activity Title Account
Organization

LA Seafood Industry
Louisiana State University . . RHPI - E17S - 00001 - |Sustainability Initiative| Road Home Litigation
Public services 0088

PIA

Association Description:
Associated related activity.

Activity Description:

This training program is for fishermen to become micro-entrepreneurs. This activity is the LMI portion of the project.

Location Description:

202 Himes Hall, Baton Rouge, LA 70803

Activity Progress Narrative:

No APA necessary. Funds within the same program moved to another activity within the same program from RHPI - E17S -

00001 - UN to RHPI - E17S - 00001 - LMI.

There was one Program Income voucher approved this quarter and also correcting entries for previous quarters.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period
Low Mod Total

# of Persons 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod
0/0 6/8

Total Low/Mod
18/8 33.33

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Public services

Project Number:
0088

Projected Start Date:
01/01/2016

Benefit Type:

Direct Benefit (Persons)
National Objective:
Urgent Need

Program Income Account:
Road Home Litigation PIA

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Louisiana State University

Most Impacted and Distressed Expended
Match Contributed

Activity Description:

See Activity Description for E17S - 00001 - LMI.

Location Description:

202 Himes Hall, Baton Rouge, LA 70803

Activity Progress Narrative:

RHPI - E17S - 00001 - UN
LA Seafood Industry Sustainability Initiative

Activity Status:

Under Way

Project Title:

Road Home Insurance Litigation PIA
Projected End Date:

06/30/2020

Completed Activity Actual End Date:

Responsible Organization:

Louisiana State University

Oct 1 thru Dec 31, 2019 To Date
N/A $133,767.60
($193,963.02) $133,767.60
$5,778.57 $66,639.78
$5,778.57 $66,639.78
$0.00 $0.00
$5,778.57 $66,639.78
$0.00 $60,861.21
$22,224.59 $66,639.78
$22,224.59 $66,639.78
$0.00 $0.00

$0.00 $0.00

No APA necessary. Funds within the same program moved to another activity within the same program from RHPI - E17S -

00001 - UN to RHPI - E17S - 00001 - LMI.

There was one Program Income voucher approved this quarter and also correcting entries for previous quarters.
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Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
This Report Period

Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod
# of Persons 0 0 0 0/0 0/0 or7 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources

Project #/ 0099 / Administrative Costs

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
0099

Projected Start Date:
05/09/2006

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated

Total Funds Drawdown
Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

S2AD - Admin
Admin (S2AD)

Activity Status:

Under Way

Project Title:

Administrative Costs

Projected End Date:

12/31/2023

Completed Activity Actual End Date:

Responsible Organization:

Office of Community Development (OCD), Disaster

Oct 1 thru Dec 31, 2019 To Date

N/A $41,200,000.00
$0.00 $41,200,000.00
$0.00 $41,200,000.00
$990,281.62 $15,478,709.24
$990,281.62 $15,478,709.24
$0.00 $0.00

$0.00 $146,211.77
$990,281.62 $15,478,709.24
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GLD Il Investments LLC $0.00 $858.76

Office Facilities Corporation Division of Administration $0.00 $3,356.99
Office of Community Development (OCD), Disaster $990,281.62 $15,474,493.49
Most Impacted and Distressed Expended $0.00 $0.00
Match Contributed $0.00 $0.00

Activity Description:

Supports the administrative work conducted to implement disaster recovery projects funded with these resources.

Location Description:

Office of Community Development (OCD)

Activity Progress Narrative:

The Disaster Recovery Unit (DRU) of the Office of Community Development (OCD), Division of Administration (DOA), was
created in the aftermath of the 2005 hurricanes Katrina and Rita. The DRU administers the CDBG Disaster Recovery funds
approved by Congress on December 23, 2005; June 30, 2007; and January 15, 2008. Personnel were hired from around the
United States, as well as within Louisiana, with experience in all aspects of CDBG programs. Managers and staff were retained
in the areas of homeownership housing; multifamily, rental, and supportive housing; infrastructure; economic development;
policy and reporting; legal; finance and auditing.

Experienced employees of the OCD-CDBG Program provide training as needed to newly hired. In addition, the OCD continues
to supply CDBG training in partnership with the Council of State Community Development Agencies. The DOA'’s resources are
available to augment the DRU with expertise in budgeting, accounting, contract review, and legal matters. The DRU is in close
contact with the Louisiana Legislative Auditors, although the last contract (Agreed Upon Procedures) the DRU had with the
Legislative Auditor Recovery Assistance Services (RAS) expired June 30, 2010. This contract was for RAS to review contractor
invoices. RAS elected not to extend the services. The Division of Administration is currently conducting internal audits of the
OCD/DRU.

At the close of this quarter, the OCD-DRU had 1 student interns,102full-time and 6 part-time employees. In July 2010, the DRU
was authorized for a total of 118 positions. In July 2011, the Division of Administration reduced the number of positions to 115.
In July of 2012, the Division of Administration once again reduced the number of positions; this time to 113. In October of 2015,
the Division of Administration authorized DRU for a total of 127 positions. In June 2018, the Division of Administration
authorized an additional 16 positions; bringing the total number of positions to 143. In October of 2018, the Division of
Administration re-authorized DRU for a total of 142 positions. This leaves 40positions not currently filled. Included in the full-
time employee count are 36positions not in the State's Table of Organization.

Accomplishments Performance Measures
No Accomplishments Performance Measures

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources
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Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 20 777
Monitoring Visits 0 1
Audit Visits 0 0
Technical Assistance Visits 20 776
Monitoring/Technical Assistance Visits 0 0
Report/Letter Issued 0 1
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